“City quﬁampions » Michael L. Thoreson

COMMISSIONER
DEPARTMENT OF PUBLIC WORKS
OFFICE OF THE COMMISSIONER

January 14, 2009

CERTIFIED MAIL 7007 0710 0002 5722 6521

I. Andrew Goldberg

Assistant Attorney General

Massachusetts Office of the Attorney General
One Ashburton Place

18t Floor

Boston, MA 02108

Subject: Brockton, Massachusetts
Wastewater Collection/ Treatment Facility
Consent Decree Civil Action Case No. 1:06-cv-11334-NMG
2008 - 414 Quarter Report

Dear Mr. Goldberg;:

The following is a quarterly report for your consideration regarding the City’s
Consent Decree Civil Action referenced above. This information is an update of the
individual ongoing wastewater projects within the City plus other relevant data, in
accordance with Section 42 of the Consent Decree.

Section 42 a - Activities Directed at Compliance with the Consent Decree:
L Miscellaneous Sewer Pipe Repair and Replacement

The City has been performing sewer rehabilitation based on the findings of the
City Wide Sewer System Evaluation Survey (SSES). In addition, there are
several private contractors performing sewer rehabilitation throughout the
City. As a result of this work, many gallons of extraneous flow have been
removed from the sewer system. The attached Table 1 is a summary of sewer
system repairs documented since 1990. The City and private contractors
repaired structural defects identitied in the SSES during the 34 quarter of 2008,
which account for removal of 39,401 gpd of extraneous flow, plus correction of
several significant exfiltration sources. This activity is required by Sections 35
through 39 of the Consent Decree.

CITY HALL, 45 SCHOOL STREET, BROCKTON, MASSACHUSETTS 02301
TEL: (508) 580-7135 FAX: (508) 580-7169 Email: mthoreson@ci.brockton.ma.us



¢ Phase VII Sewer System Rehabilitation

Design and bidding of Phase VII is complete. Construction commenced during
this quarter, and is expected to continue through the next quarter. The
construction value is approximately $2,000,000 and SRF assistance is being
provided. This activity is required by Sections 35 through 39 of the Consent
Decree.

5 Phase VIII Sewer System Rehabilitation

Design of Phase VIII sewer is underway. The SRF loan application was
submitted to DEP on October 15, 2008. The construction value is
approximately $2,400,000 and SRF assistance is being provided. This activity is
required by Sections 35 through 39 of the Consent Decree.

4. Local and State Funding

The City is currently proceeding with the SRF funding package of $88 million.
In addition, the City modified their authorization for bonding from $61 million
to over $88 million. These funds are required for the upgrade of the
wastewater treatment facility and for rehabilitation of the collection system.

- 8 I/1 Reduction by Whitman and Abington

Both Whitman and Abington are required to develop an I/I rehabilitation plan
as defined in the new NPDES permit for the Brockton WWTE. Both have been
provided a copy of the Consent Decree and are currently pursuing I/1 studies
and rehabilitation. This activity is required by Section 40 of the Consent Decree.

6. Wastewater Treatment Facility Upgrade

a. The Phase ]l WWTF Upgrade has reached substantial completion. This
activity is required by Section 23, 24 and 25 of the Consent Decree.

b. The Phase Il WWTF Upgrade has reached substantial completion. This
activity is required by Sections 26 through 29 of the Consent Decree.

c. The Phase IIl WWTEF Upgrade has reached substantial completion. This
activity is required by Sections 30 through 34 of the Consent Decree.

Section 42 b - Plans, Reports, and Deliverables Completed and Submitted during this
Period:

1. Substantial completion of the Phase IIl WWTF upgrade was issued during
this period (copy attached.)



2. Phase VIII SRF Loan Application was submitted to DEP for review.

Section 42 c - Activities Anticipated During the Next Reporting Period:
L The City will submit a quarterly report.

Z, Miscellaneous Sewer Pipe Repair and Replacement by City Personnel

Additional sewer rehabilitation by City staff based on the findings of the City
Wide Sewer System Evaluation Survey (SSES) is expected to continue during
the next reporting period.

P Phase VII Sewer System Rehabilitation Design

Construction of this project will be ongoing during the next reporting period.
4. Phase VIII Sewer System Rehabilitation Design

Design of this project will continue during the next reporting period.

3. Wastewater Treatment Facility Upgrade

Compliance with the NPDES permit is anticipated during the next reporting
period, as required in Section 34 of the Consent Decree.

Section 42 d - Anticipated Non-Compliance During the Next Reporting Period:

During the next quarter, it is expected based on the fact that Brockton has
reached significant completion with all Phases of the upgrade, the facility will
not be forced to experience any intermittent major process interruptions, loss of
use of available tankage and/or shutdowns that compliance should continue to
be without any major effluent violations of the NPDES. While we do not
anticipate any major violations the planned upgrade tasks for the next period
continue to include debugging of the plant SCADA and final shakedown of the
process equipment from Phase 3. While performing these tasks there could be
a minor incident or two which could potentially result in a minor violation.

Section 42 e - Non-Compliance during the Current Reporting Period:

During the 4th quarter of 2008, the City of Brockton WWTF experienced some
minor effluent violations as listed below which were not the result of
construction related activities but operator error. All the pH daily excursions
were there result of either cold weather issues or deliveries which caused a
temporary disruption in alkalinity supplementation for nitrification.



October
1 - NH3-N Weekly Avg. Loadings Limit
Permit - 150 Ib/day Result - 247 1b/day

November
1 - Daily pH
Permit - 6.5 Result - 6.4

December
2 - Daily pH's
Permit - 6.5 Result-6.3 & 6.4

Section 73 - Certification by representative of the City

I certify under penalty of law that this document and all attachments were prepared
under my direction or supervision in accordance with a system designed to assure
that qualified personnel properly gather and evaluate the information submitted.
Based on my inquiry of the person or persons who manage the system, or those
persons directly responsible for gathering the information, the information submitted
is, to the best of my knowledge and belief, true, accurate, and complete. I am aware
that there are significant penalties for submitting false information, including the
possibility of fine and imprisonment for knowing violations.

Closing

We trust this information meets your expectations regarding the required progress
report. Please do not hesitate to contact me at 508-580-7135 regarding any questions or
comments on this information.

Sincerely,

Mc aelL Th feson

DPW Commissioner

MLT/ss
Enclosures
oC; Chief, Environmental Enforcement Section CERTIFIED MAIL 7007 0710 0002 5722 6538
: Environmental and Natural Resources Division
United States Department of Justice
P.O. Box 7611, Ben Franklin Station
Washington, D.C. 20044
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Barbara Healy Smith CERTIFIED MAIL 7007 0710 0002 5722 6606
Assistant U.S. Attorney

John Joseph Moakley U.S. Courthouse

1 Courthouse Way, Suite 9200

Boston, MA 02210

Tonia Bandrowicz CERTIFIED MALIL 7007 0710 0002 5722 6613
Sr. Enforcement Counsel

U.S. EPA

Mail Code: SEL

One Congress Street

Boston, MA 02114-2023

Steven Couto CERTIFIED MAIL 7007 0710 0002 5722 6620
Environmental Engineer

U.S. EPA

Mail Code: SEW

One Congress Street

Boston, MA 02114-2023

Dave Burns CERTIFIED MAIL 7007 0710 0002 5722 6637
Massachusetts Department of Environmental Protection
Southeast Regional Office

20 Riverside Drive

Lakeville, MA 02347

Joseph Shepherd, MADEP, SER CERTIFIED MAIL 7007 0710 0002 5722 6651
Jack Hamm, MADEP, Boston CERTIFIED MAIL 7007 0710 0002 5722 6644

J. Condon, Chief Financial Officer
David Norton, Water and Sewer Contract Administrator
Larry Rowley, Utilities Superintendent

Gregory A. Roy, CDM Cambridge
Ian W. Mead, CDM Providence
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COMMISSIONER
DEPARTMENT OF PUBLIC WORKS
OFFICE OF THE COMMISSIONER

November 20, 2008

Mr. Paul Praderio, Project Manager
Walsh Construction Company

2 Commercial Street

Sharon, Massachusetts 02067

Subject: Brockton, Massachusetts
Phase 3 Wastewater Treatment Facility Upgrade
DPW 06-1114, CWSRE # 1722
Substantial Project Completion

Dear Mr. Praderio:

In response to your letter of November 6, 2008 (copy enclosed), we wish to confirm that
the project was substantially completed by the contract completion date of November 6,
2008. All major treatment process systems have been sufficiently completed to allow for
their intended use and operation, excluding the new Maintenance Building,
miscellaneous remaining contract work, and punch list work. CDM field staff is
preparing a comprehensive monetized punch list that will supplement preliminary lists
that are being compiled and furnished to you on a regular basis.

Very truly yours,

e e

Michael L. Thoresoﬁ
Commissioner of Public Works
MLT/ss
Enclosure
XC: David A. Norton, Water & Sewer Contract Administrator, w/encl.
Jack Hamm, Depariment of E:yv'ronmental Protection, w/encl.
lan W. Mead, CDM, w/encl.
Antonio V. Bonilla, CDM
Elaine Czaja, DPW Administrative Assistant

CITY HALL, 45 SCHOOL STREET, BROCKTON, MASSACHUSETTS 02301
TEL . 208 S]N-7135 FAX: (508) 580-7169 Emaik: mthoreson@ci.brockton.ma.us
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Walsh Construction

A MEMBER OF The Walsh Group

141612008
Document Number CDM-234
Sent Via Certifled Mall # 7007 0710 0002 5726 7104

Camp Dresser & McKee Inc.
56 Exchange Terrace
Providence, Rl 02803

Aftention: Mr. Antonio Bonilla

RE: Brockton Phase 3 WWTF Upgrades
Walsh Project No. 206099
Contract No. DPW-05-203

u Substantial Completion Request

Dear Mr. Bonilla,

Pursuant to the General Conditions specification section 00700 Paragraph 14.04A entitied
*Substantial Completion” this letter provides formal notification that the Work for the Brockton
Wastewater Treatment Facility Upgrade, Phase 3 project is substantially complete (except for the
attached list of minor incomplete work iterns) with all areas and systems operational put into their

intended use under the care and custody of the City of Brockton.

Walsh Construction hereby formally requests issuance of a certificate of Substantial Completion
dated November 6, 2008 for the Brockion Wastewater Treatment Facility Upgrade, Phase 3

project.

If you have any questions or require additional information, please do not hesitate to contact this

office.

Respectfully,
Walsh Construction Company

Paul Praderio
Project Manager

(ol File
Chyris Sharpe, COM — Hand Delivered
Dave Norton, City of Brockton ~ Hand Delivered

2 Commaercial Street, Sharon, Mmassachusetts 02067

B P e Las Lalslalagl



Walsh Generated Incomplete Work items

Area : : Description ', ResponsibilitLj
Aeration Basins Paint Aeration system Butterfly valves Egan
Grit Building Install level instruments in Septage Tanks FREA
Grit Building install Exterior Stairs Handrails NSS
Grit Building Install canopy Saugus
Grit Tanks insulate 4" DI NEI
influent Pump Station  Louver at Door DB-104 Walsh
influent Pump Station ~ Complete demo of wetwelt fan GM
Malntenance Building Complete installation of drop ceilings ce
Maintenance Building  Install security fence Div 10
Maintenance Bullding Install kitchen tables and chairs Div 10
Maintenance Building Complete commissioning of E-1 Pump Station Dow
Maintenance Buildlng Install Rubber Flooring Stair 2, locker room, women's rooin PF
Malntenance Building  1st floor, new nosings Walsh
Maintenance Building  Install blinds Walsh
Maintenance Building  Install office furniture Walsh
Maintenance Building Install shelving Walsh
Malntenance Building  install cabinet (30"} at taundry Waish
Odor Control System Heat trace OC Scrubber FREA
Odor Control System Insulate OC Scrubber NEI
primary Clarifiers Smoke Test OC Covers Temcor
Primary Pump Gallery Complete installation of exit signs FREA
primary Pump Gallery Complete installation of exterior fixtures FREA
primary Pump Gallery (nstall roof hatch Walsh
south Blower Bullding ~ Complete painting final coat electric and mechanical rooms £gan
South Blower Building Brick HVAC opening, currently has blank-off plate Costa
Screen Bullding Install lights Explosion proof FREA
Scum Pumping Station Install fixtures and receptacle in valve vault FREA
Scum Pumping Station Paint Mixer Walsh
Sludge Storage Tank #3 install cover on sidewall {42"} Walsh
UV System Complete grounding of building columns FREA
Yard Remove 4 Electrical Substation w/Concrete Pads FREA
Yard Guardrait on top of retaining wall at Maintenance Buliding NSS
Yard Replace fencing at Trailers Walsh
Sitewide Complete final clean all equipment, buildings, site all
Sitewide Install vaive tags Walsh
Sitewide Complete sealing all fioor and wall penetrations Al
Sitewide Fire Protection Test Carlysie
Sitewide UL Label for Lightning Protection FREA
Sitewide Fire Alarm Test FREA
Sitewide Complete caulking Windows, Doors and Louvers ACME
Sitewide Complete touch-up Paint Egan
Sitewide Signage, Fire Extinguishers Div 10
Sitewide Complete HVAC Testing and Balancing GM
Sitewide HVAC, ATC, Instrumentation, Plumbing and Electrical Vendor Training Various
Sitewide pending Change Order Work
Sitewide Loam and Seed Trailer Area & Storage Area Walsh
Sitewide Complete pipe labelling Egan
Sitewide Roof Testing £M




Table 1
City of Brockton, Massachusetts
Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG

Response to Section 42a - Activities Directed at Compliance with the Consent Decree

History of Sewer System Repair and Rehabilitation

Flow in gallons per day

Annual Dates Infiltration Inflow Total I/I Exfiltration
Quarter Work Performed Description of Work Removed Removed per quarter Source
December 11, 2008 College Drive, water plugged pipe connections inside of manhole (32-22A) 720 gpd
December 11, 2008 Dewey Drive, water plugged corbel inside of manhole (32-67) 360 gpd
November 21, 2008 Plymouth St., abandoned (and filled with flowable fill) 315' of 26"x39" brick pipe (P-01 to P-02) X
November 21, 2008 Plymouth St., abandoned (and filled with flowable fill) 230' of 12" HDPE pipe (P-02 to P-03) X
November 21, 2008 Plymouth St., abandoned (and filled with flowable fill) 198' of 12" HDPE pipe (P-03 to P-04) X
November 21, 2008 Plymouth St., abandoned (and filled with flowable fill) 293' of 12" HDPE pipe (P-04 to P-05) X
November 21, 2008 Plymouth St., abandoned (and filled with flowable fill) 245' of 26"x39" brick pipe (P-05 to P-06) X
November 21, 2008 Plymouth St., abandoned (and filled with flowable fill) 35' of 30" brick pipe (P-06 to P-07) X
November 21, 2008 Plymouth St., abandoned (and filled with flowable fill) 263' of 30" CI pipe (P-07 to P-08) X
November 21, 2008 Plymouth St., abandoned (and filled with flowable fill) 284' of 30" CI pipe (P-08 to P-09) X
November 21, 2008 Plymouth St., abandoned (and filled with flowable fill) 152' of 30" CI pipe (P-09 to BULKHEAD) X
2 November 20, 2008 Trafalgar St., replaced 3' of 8" PVC 1+80 to 1+84 (005-138 to 005-136) see photos 244A & 244B 5,310 gpd
3 November 20, 2008 Trafalgar St., replaced 3' of 8" PVC 1+98 to 2+03 (005-138 to 005-136) 5,310 gpd
b November 18, 2008 Trafalgar St., replaced 3' of 8" PVC 2+21 to 2+26 (005-136 to 005-133) see photos 243A & 243B 497 gpd
E November 18, 2008 Trafalgar St., replaced 3' of 8" PVC 1+68 to 1+72 (005-136 to 005-133) 497 gpd
5 November 19, 2008 Trafalgar St., replaced 4' of 8" PVC 2+14 to 2+18 (005-138 to 005-136) see photos 242A & 242B 1,620 gpd
= November 10, 2008 Augusta St., replaced 6' of 8" PVC 1494 to 2+00 (005-132 to 005-130) see photos 241A & 241B 30 gpd
v November 4, 2008 Plymouth St., replaced 44.5' of 12" PVC 0+00 to 0+44.5 0 gpd
November 4, 2008 Plymouth St., replaced 269' of 12" PVC 0-+44.5 to 3+13 0 gpd
November 4, 2008 Plymouth St., replaced 170" of 12" PVC 3+13 to 4+83 720 gpd
November 4, 2008 Plymouth St., replaced 183' of 12" PVC 4+83 to 6+66 4,507 gpd
November 4, 2008 Plymouth St., replaced 173' of 12" PVC 6+66 to 8+39 5,760 gpd
November 4, 2008 Plymouth St., replaced 193' of 12" PVC 8+39 to 10+32 0 gpd
November 4, 2008 Plymouth St., replaced 278' of 8" PVC 15+74 to 18+52 8,640 gpd
November 4, 2008 Plymouth St., replaced 139' of 8" PVC 18+52 to 19+91 0 gpd
November 4, 2008 Plymouth St., replaced 23' of 8" PVC 19+91 to 20+14 1,080 gpd
November 4, 2008 Augusta St., replaced 6' of 8" PVC 2+69 to 2+74 (005-132 to 005-130) see photos 240A & 240B 30 gpd
November 3, 2008 Trafalgar St., replaced 4' of 6" PVC 0+37 to 0+41 (005-136 to 005-137) see photos 239A & 239B 3,600 gpd
October 21, 2008 Earle St., replaced 7' of 8" PVC 0+2 to 0+09 (005-033 to 005-CAP2) see photos 238A & 238B 720 gpd 39,401 gpd
September 17, 2008 Crescent St., replaced 5' of 8" PVC 2+83 to 2+87 (054-004A to 054-004) and installed CI wrap see photos 237A to 237C X
§ September 16, 2008 Norwood St., replaced 3' of 8" PVC 2+37 to 2+40 (060-052 to 060-056) see photos 236A & 236B 400 gpd
i September 11, 2008 Norwood St., replaced 4' of 8" PVC 1+50 to 1+54 (060-052 to 060-056) see photos 235A & 235B 400 gpd
E September 8, 2008 Jacob St., replaced 6' of 8" PVC 0+42 to 0+48 (054-041 to 054-040) see photos 234A & 234B X
-] September 4, 2008 Jacob St., replaced 5' of 8" PVC 0+01 to 0+06 (054-041 A to 054-041B) X
3 September 4, 2008 Jacob St., replaced 5' of 8" PVC 0+89 to 0+94 (054-041 A to 054-041) see photos 233A & 233B X
- September 2, 2008 Jacob St., replaced 13' of 8" PVC 2+70 to 2+83 (054-04 1A to 054-041) see photos 232A & 232B X
August 11, 2008 Myrtle St, replaced 3' of 6" PVC & performed rehabilitation on SMH 022-056 see Photos 231A & 231B 800 gpd X
= May 6, 2008 P6: Sheridan St., replaced 131" of 12 VC pipe (053-080 to 053-084) 5,760 gpd
7 May 6, 2008 P6: Sheridan St., replaced 231' of 12 VC pipe (053-078 to 053-080)
22 May 6, 2008 P6: Sheridan St., replaced 237" of 12 VC pipe (053-054A to 053-078)
3 ] May 6, 2008 P6: Sheridan St., replaced 235' of 12 VC pipe (053-059 to 053-054A)
& May 6, 2008 P6: Sheridan St., replaced 53' of 12 PVC pipe (053-065A to 053-059)
May 3, 2008 P6: Market St., replaced 304' of 12" VC pipe (024-046 to 024-EX2) 5,760 gpd

March 26, 2008

Portland St., replaced 3' of 8" PVC & service STA 2+21 to 2+23 (059-035 to 059-034) see photos 230A & 230B

1,161 gpd



Table 1
City of Brockton, Massachusetts
Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG

Response to Section 42a - Activities Directed at Compliance with the Consent Decree

History of Sewer System Repair and Rehabilitation

Flow in gallons per day

Annual Dates Infiltration Inflow Total I/1 Exfiltration
Quarter Work Performed Description of Work Removed Removed per quarter Source
1st Quarter March 18, 2008 Portland St., replaced 3' of 8" PVC STA 2+33 to 2+36 (059-036A to 059-035) see photos 229A & 229B 1,240 gpd
2008 March 18, 2008 Portland St., replaced 4' of 8" PVC & service STA 2+00 to 2+04 (059-036A to 059-035) see photos 228A & 228B 1,240 gpd
March 17, 2008 Portland St., replaced 3' of 8" PVC & service wye STA 0+47 to 0+49 (059-035 to 059-034) see photos 227A & 227B 360 gpd 4,001 gpd
December 14, 2007 P6: Warren Ave, replaced 279" of 21" pipe (024-046 to 023-001)
December 14, 2007 P6: Warren Ave, replaced 284' of 21" pipe (023-005 to 023-009)
December 14, 2007 P6: Warren Ave, replaced 229' of 21" pipe (023-001 to 023-005)
December 12, 2007 P4: Packard Way, replaced 27' of 8" pipe (sta. 0+27 to 021-001)
December 12, 2007 P4: Packard Way, replaced 104' of 8" pipe (021-002A to sta. 0+27)
December 12, 2007 P4: Packard Way, replaced 294' of 8" pipe (021-002 to 021-002A)
October 26, 2007 P4: Warren Ave, replaced 126.5' of 12" pipe (021-054 to 021-049X)
October 26, 2007 P4: Warren Ave, replaced 229.5' of 12" pipe (021-049X to 022-049)
B October 24, 2007 P6: Warren Ave, replaced 237' of 21" pipe (024-040 to 024-046)
= Oct - Dec, 2007 Capping of 1 floor drain throughtout the City 4,798 gpd
e December 14, 2007 P6: Orchard Ave., replaced 319' of 8" pipe (037-127 to 037-128) 63,360 gpd
5 December 14, 2007 P6: North Main St., replaced 343' of 8" pipe (037-127 to 037-131) 1,080 gpd
8 December 14, 2007 P6: North Main St., replaced 295' of 8" pipe (037-124 to 037-127) 3,963 gpd
s December 14, 2007 P6: North Main St., replaced 213" of 8" pipe (037-122A to 037-124) 4,102 gpd
< December 14, 2007 P6: North Main St., replaced 213' of 8" pipe (037-122 to 037-122A) 2,880 gpd
December 14, 2007 P6: North Main St., replaced 85' of 8" pipe (037-121 to 037-122) 0 gpd
December 14, 2007 P6: North Main St., replaced 337" of 8" pipe (037-118 to 037-121) 2,880 gpd
November 20, 2007 P4: Warren Ave, replaced 262' of 12" pipe (021-006 to 021-001) 0 gpd
November 15, 2007 Portland St., replaced 4' of 8" PVC & service Wye STA 1435 to 1439 (059-036A to 059-035) see photos 226A & 226B 400 gpd
November 14, 2007 Lewiston St., replaced 4' of 10" PVC & service Wye STA 1+76 to 1+81 (059-045 to 059-044) see photos 225A & 225B 2,485 gpd
November 14, 2007 Lewiston St., replaced 4' of 10" PVC & service Wye STA 0+13 to 0+17 (059-044 to 059-040) see photos 224A & 224B 1,440 gpd
November 8, 2007 P4: Warren Ave, replaced 303' of 12" pipe (021-001 to 021-054) 28,800 gpd
October 1, 2007 Kingman St., replaced 7' of 8" PVC STA 0+30 to 0+37 (054-031 to 054-030) see photos 223A & 223B 1,750 gpd 117,938 gpd
September 26, 2007 P6: Warren Ave, replaced 180 of 21" pipe (024-040 to 024-044) 4,320 gpd
September 21, 2007 P6: Warren Ave, replaced 275' of 21" pipe (024-038 to 024-040)
September 14, 2007 P6: Warren Ave, replaced 274' of 21" pipe (024-037 to 024-038)
August 30, 2007 P6: Clifton Ave, replaced 137' of 24" pipe (024-030A to 024-037)
August 29, 2007 P6: Clifton Ave, replaced 116' of 24" pipe (024-030 to 024-030A)
August 27, 2007 P4: Warren Ave, replaced 351" of 18" pipe (022-049 to 022-040)
August 22, 2007 P6: Clifton Ave, replaced 32' of 24" pipe (024-029 to 024-030)
August 13, 2007 Clark St, replaced 8'to 8" PVC & (2)8"X8"Sleeves STA 1420 to 1428 (054-039 to 054-039A) see photos 222A & 222B
July 28, 2007 P4: Packard Way, replaced 328' of 8" pipe (021-003 to 021-002)
July 13, 2007 P4: Packard Way, replaced 244' of 8" pipe (021-005 to 021-004)
July 10, 2007 P4: Packard Way, replaced 193' of 8" pipe (021-004 to 021-003X)
July 3, 2007 P4: Packard Way, replaced 129' of 8" pipe (021-003X to 021-003) 180 gpd
Jun - Sept, 2007 Removal of 22 private sump pumps and 1 floor drain capping throughout the City 94,350 gpd
- September 17, 2007 Adams St., replaced 2' to 8" PVC & (2)8"X8"Sleeves STA 1431 to 1+33(053-097 to 053-097A) see photos 221A & 221B 2,160 gpd
=4 September 7, 2007 Moulton St., replaced 8' to 8" PVC & (3)6"Sleeves STA 1+81 to 1+89(054-035 to 054-034) see photos 220A & 220B 90 gpd
o September 6, 2007 Perry Ave., replaced 6'to 8" PVC & (2)8"X8"Sleeves STA 2+62 to 2+68(054-035 to 054-034) see photos 219A & 219B 1,050 gpd
g September 5, 2007 Perry Ave., replaced 7'to 8" PVC & (2)8"X8"Sleeves STA 0+58 to 0+65(054-035 to 054-034) see photos 218A & 218B 1,050 gpd
s September 4, 2007 Perry Ave., replaced 4'to 8" PVC & (2)8"X8"Sleeves STA 0+72 to 0+76(054-035A to 054-035) see photos 217A & 217B 720 gpd
C_’ August 21, 2007 Addison Ave., replaced 6'to 6" PVC & 6"X6"Wye STA 1+72 to 1-+78(054-004E to 054-004C) see photos 216A & 216B 360 gpd



Table 1
City of Brockton, Massachusetts
Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG

Response to Section 42a - Activities Directed at Compliance with the Consent Decree

History of Sewer System Repair and Rehabilitation

Flow in gallons per day

Annual Dates Infiltration Inflow Total /1 Exfiltration
Quarter Work Performed Description of Work Removed Removed per quarter Source
g August 20, 2007 Addison Ave., replaced 7' to 6" PVC & (2)6"X6"Sleeves STA 2+08 to 2+15(054-004E to 054-004C) see photos 215A & 215B 360 gpd
August 17, 2007 Henry St., replaced 4' to 8" PVC & (2)8"X8"Sleeves STA 1+67 to 1+71(054-025 to 054-024) see photos 214A & 214B 270 gpd
August 16, 2007 Henry St., replaced 6' to 8" PVC & (4)8"X8"Sleeves STA 3+07 to 3+13(054-025 to 054-024) see photos 213A & 213D 270 gpd
August 15, 2007 Macy Ave, replaced 8'to 8" PVC & (2)8"X8"Sleeves STA 1422 to 1+30(054-004D to 054-004B) see photos 212A & 212B 1,500 gpd
July 16, 2007 Bishop St, replaced 8' to 6" PVC & 6"Sleeve STA 0+31 to 0+39(043-09 1A to 043-090) see photos 211A & 211B 40 gpd
July 12, 2007 Upton St, replaced 2' to 8" PVC & (2)8"X"Sleeves STA 1477 to 1+79(043-056 to 043-057) sce photos 210A & 210B 45 gpd
July 2, 2007 Moncrief St, replaced 5' to 8" PVC & 8"X8"Sleeve STA 1++10 to 1-+15(043-087B to 043-087A) see photos 209A & 209B 170 gpd
July 2, 2007 Moncrief St, replaced 4' to 8" PVC &(2)8"X8"Sleeves STA 0+79 to 0+83(043-087B to 043-087A) see photos 208A & 208B 170 gpd
June 20, 2007 Drew Ave, replaced 6' to 8" PVC &(2)8"X8"Sleeves STA 0+24 to 0+30(043-087C to 043-087B) see photos 207A & 207B 1,800 gpd
June 19, 2007 Drew Ave, replaced 4' to 8" PVC &(2)8"X8"Sleeves STA 0+75 to 0+79(043-087D to 043-087C) see photos 206A & 206B 360 gpd
June 18, 2007 Drew Ave, replaced 9' to 8" PVC &(2)8"X8" Sleeves STA 1+10 to 1+19(043-087E to 043-087D) see photos 205A & 205B 450 gpd
June 13, 2007 Drew Ave, replaced 4' to 8" PVC &(2)8"X8" Sleeves STA 0+31 to 0+35(043-087D to 043-087C) see photos 204A & 204B 450 gpd
June 13, 2007 Drew Ave, replaced 4' to 8" PVC &(2)8"X8" Sleeves STA 2+61 to 2+65 (043-087D to 043-087C) see photos 203A & 203B 400 gpd
June 6, 2007 Drew Ave, replaced 6" service wye STA 1436 (043-087C to 043-087B) see photos 202A & 202B 180 gpd
June 5, 2007 Drew Ave, replaced 2' of 8" PVC STA 1+71 to 1473 (043-087C to 043-087B) see photos 201A & 201B 45 gpd 110,790 gpd
Apr - Jun 2007 Replacement of 6 sewer cleanouts and capping of 2 floor drains throught the City 18,720 gpd
May 30, 2007 P4: Summer Street, replaced 160' of 8" pipe (063-013 to 063-013X) 480 gpd
May 30, 2007 P4: Summer Street, replaced 109" of 8" pipe (063-012X to 063-013) 480 gpd
May 30, 2007 P4: Summer Street, replaced 12' of 8" pipe (063-012 to 063-012X) 480 gpd
May 9, 2007 P4: Riverview Street, replaced 27' of 12" pipe (sta. 0+43 to 063-002A)
May 8, 2007 P4: Perkins Avenue, replaced 32.5' of 12" pipe (063-005D to 063-002A)
May 3, 2007 P4: Perkins Avenue, replaced 239 of 12" pipe (063-005D to 063-001) 65,520 gpd
May 1, 2007 P4: Perkins Avenue, replaced 235.5' of 10" pipe (063-001 to 066-005) 93,600 gpd
April 25, 2007 P4: Leyden Street, replaced 6' of 8" pipe and replaced SMH 063-CAP| 0 gpd
S April 20, 2007 P4: Darby Road, replaced 261.5' of 8" pipe (065-028 to 065-029) 180 gpd
Q Apr - Jun 2007 Removal of 15 private sump pumps throughout the City 124,200 gpd
é May 3, 2007 Massachusetts Ave.,replaced 22' of 8" PVC STA 1+99 to 2+14 ( 043-016 to 043-015) see Photo 200A & 200B 500 gpd
H May 2, 2007 Massachusetts Ave., replaced 6' of 8" PVC STA 2+96 (043-019 to 043-018) see Photo 199A & 1998 1,510 gpd
8 May 1, 2007 Massachuselts Ave., replaced 2' of 8" PVC STA 2+14 (043-019 to 043-018) see Photo 198A & 198B 1,550 gpd
‘g April 30,2007 Massachusetts Ave., replaced 5' of 8" PVC STA 2+96 (043-019 to 043-018) see Photo 197A & 1978 1,710 gpd
~ April 25, 2007 Massachusetts Ave., replaced 4' of 8" PVC STA 0+71 (043-020 to 043-019) see Photo 196A & 196B 5 gpd
April 24, 2007 Massachusetts Ave., replaced 8"X6" Y & 3' of 8" PVC & S'of 6" PVC STA 0+24 (043-019 to 043-018) see Photo 195A & 195B 1,710 gpd
April 20, 2007 Massachusetts Ave., replaced 6"X8" TEE & 7' 8" PVC & 5'of 6" PVC STA 1+23 (043-020 to 043-019) see Photo 194A & 194B 10 gpd
April 19, 2007 Massachusetts Ave., replaced 4' of 8" PVC STA 1+22 (043-020 to 043-019) see Photo 193A & 193B 15 gpd
April 19, 2007 Massachusetts Ave., replaced 1.5' of 8" PVC STA 1+32 (043-020 to 043-019) see Photo 192A & 192B 15 gpd
April 10, 2007 Summer St., replaced 3' of 6" PVC NO STA (Not on Phase repair list) see Photo 191A & 191B
April 5, 2007 Massachusetts Ave., replaced 10' of 8" PVC STA 2+4] to 2+52 (043-016 to 043-015) see Photo 190A & 190B 480 gpd
April 4, 2007 Massachusetts Ave., replaced 7' of 8" PVC STA 1+99 (043-016 to 043-015) see Photo 189A & 189B 550 gpd
April 3, 2007 Massachusetts Ave., replaced 6' of 8" PVC STA 0+73 (043-016 to 043-015) see Photo 188A & 188B 45 gpd
April 2, 2007 Massachusetts Ave., replaced 4' of 8" PVC STA 2+23 to 2+31 (043-015 to 043-014) see Photo 187A & 187B 1,800 gpd 313,560 gpd
March 30, 2007 Anawan St., replaced 6' of 8" PVC STA 0+08 (043-078 to 043-077) see Photo 186A &186B 1,080 gpd
March 29, 2007 Anawan St., replaced 6' of 10" PVC STA 0+76 (043-078 to 043-077) see Photo 185A & 185B 1,080 gpd

March 28, 2007
March 27, 2007

Ashfield Dr @Anawan St., replaced 10' of 10" PVC STA 0433 (Not on replace list) see Photo 187A &184B
Bishop St., replaced 3' of 8" PVC STA 0+11 (043-087A to 043-086A) see Photo 183A & 183B

360 gpd
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March 27, 2007 Bishop St., replaced 3' of 8" PVC STA 1+53 (043-087A to 043-086A) see Photo 182A & 182B 360 gpd 2,880 gpd
March 13, 2007 Algonquin St., replaced 3' of 10" PVC STA 0+55 (043-013 to 043-012) sce Photo 180A & 180B 300 gpd
March 12, 2007 Algonquin St., replaced 3' of 10" PVC STA 0+39 (043-013 to 043-012) see Photo 179A & 179B 180 gpd
March 9, 2007 Dailey Rd., replaced 2' of 8" PVC STA 0+08 (043-059 to 043-058) see Photo 178A & 178B 50 gpd
March 8, 2007 Algonquin St., replaced 4' of 10" PVC STA 0+15 (043-013 to 043-012) see Photo 177A & 177B 200 gpd
'é March 7, 2007 Dailey Rd., replaced 9' of 8" PVC & service wye STA 0+76 (043-059 to 043-058) see Photo 176A & 1768 50 gpd
o March 6, 2007 Anawan St., replaced 6' of 8" PVC STA 1+13 (043-079 to 043-078) see Photo 175A & 175B 10 gpd
;3 February 27, 2007 John Berman Dr., replaced cap on Y STA 1+58 (Not on replace list) see Photo 175A & 175B 700 gpd
- February 21, 2007 John Berman Dr., replaced 4' of 10" PVC & service wye STA 0+52 (043-085A to 043-085) see Photo 174A, 174B, 174C & 174D 50 gpd
9 February 13, 2007 John Berman Dr., replaced service wye STA 1+25 (043-086 to 043-085A) see Photo 173A & 173B 50 gpd
| February 8, 2007 John Berman Dr., replaced 6' of 10" PVC STA 0+86 (043-086 to 043-085A) see Photo 172A & 172B 20 gpd
February 7, 2007 Anawan St., replaced 4' of 8" PVC & service wye STA 1+82 (043-079 to 043-078) see Photo 171A & 171B 20 gpd
February 6, 2007 Anawan St., replaced 7' of 8" PVC STA 1+11 (043-079 to 043-078) see Photo 170A & 170B
February 5, 2007 Annis Ave., replaced 13' of 8" PVC & 9' of 10" PVC see Photo 169A 30 gpd
February 2, 2007 Anawan St., replaced 5' of 8" PVC STA (+66 (043-079 to 043-078) see Photo 168A & 1688 25 gpd
February 1, 2007 Anawan St., replaced 20' of 8" PVC & service wye STA 0+33 to 0+47 (043-079A to 043-079) see Photo 167A & 167B 25 gpd
January 30, 2007 Anawan St., replaced 3' of 8" PVC STA 1+08 (043-079A to 043-079) see Photo 166A & 1668 2,000 gpd
January 29, 2007 Almon Ave., replaced 3' of 8" PVC STA 1+76 (032-072 to 032-071) see Photo 165A & 165B 2,880 gpd
January 5, 2007 Herrod Ave., replaced service wye STA 0+93 (037-124A to 037-124) see Photo 164A & 1648 1,080 gpd
January 4, 2007 N. Manchester St., service wye STA 1+10 (042-004A to 042-004B) see Photo 163A & 163B 5,620 gpd
December 1, 2006 P4: Auburn Street, replaced 274.60' of 8" pipe (063-002 to 063-001A) 0 gpd
December 1, 2006 P4: Auburn Street, replaced 277.50' of 8" pipe (063-001A to 063-001) 0 gpd
November 2006 Design: East Ashland Street, replaced 130" of 12" pipe (040-019 to 040-028) 2,881 gpd
November 2006 Design: East Ashland Street, replaced 330" of 12" pipe (040-018 to 040-019) 36,000 gpd
] November 2006 Design: East Ashland Street, replaced 203' of 12" pipe (040-017 to 040-018) 5,760 gpd
] November 2006 Design: East Ashland Street, replaced 252" of 12" pipe (040-016 to 040-017) 5,040 gpd
= October 16, 2006 P4: Burton Ave, replaced 294' of 8" pipe (060-007B to 060-007A) 6,142 gpd
E October 16, 2006 P4: Burton Ave, replaced 166' of 8" pipe (060-007A to 060-007C) 0 gpd
O=' December 18, 2006 Rutland St., replaced 3' of 6" pipe & service wye STA 2+48 (037-123 to 037-121A) see Photo 162A & 162B 672 gpd
= December 12, 2006 Calvin Street, replaced service wye STA 0+85 (031-031 to 031-030) see Photo 161A & 161B 1,260 gpd
b December 11, 2006 Calvin Street, replaced 6' of 8" PVC STA 0+31 (031-031 to 031-030) see Photo 160A & 160B 180 gpd
November 29, 2006 N. Manchester St., replaced 3' of 8" PVC & service wye STA 1+30 (042-004A to 042-004B) see Photo 159A & 159B 432 gpd
November 28, 2006 N. Manchester St., replaced 6' of 8" PVC & service wye STA 0+71 (042-004A to 042-004B) see Photo 158A 432 gpd
November 27, 2006 N. Manchester St., replaced 8' of 8" PVC & service wye STA 2+00 (042-004A to 042-004B) see Photo 157A & 157B 261 gpd
October 23, 2006 Vine Street, replaced 4' of 8" VC STA 1+46 (037-101 to 037-100) see Photo 156A & 156B 360 gpd 59,420 gpd
September 9, 2006 Keith Avenue, replaced 5' of 8" PVC STA 0+34 (024-039A to 024-039) see Photo 155A
May 9, 2006 Upland Road, replaced 3' of 8" PVC STA 0+87 (037-091 to 037-090) see Photos 154A & 154B 1,500 gpd
May 11, 2006 Rutland Avenue, replaced 8" pipe and service wye STA 2433 (037-121A to 037-122) see Photos 153A & 153B 720 gpd
§ May 10, 2006 Rutland Avenue, replaced 4' of 8" PVC STA [+34 to 1+38 (037-121A to 037-122) see Photos 152A & 152B 720 gpd
2 May 18, 2006 Rutland Avenue, replaced 4' of 8" PVC STA 2+74 (037-121A to 037-122) see Photo 151A 540 gpd
E May 17, 2006 Rutland Avenue, replaced 4'of 8" PVC STA 2+87 (037-121A to 037-122) see Photos 150A & 150B 540 gpd
e May 16, 2006 Rutland Avenue, replaced 4' of 8" PVC STA 0+15 (037-121A to 037-122) see Photos 149A & 149B 540 gpd
5 July 19, 2006 Oak Street, replaced service connection STA 2405 (037-136 to 037-135) see Photos 148A & 148B 2,400 gpd
] July 20, 2006 Oak Street, replaced 8" pipe service wye STA 2+85 (037-136 to 037-135) see Photos 147A & 147B 1,200 gpd
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o July 25, 2006 Oak Street, replaced 8" pipe and two service tees PVC STA 1+72 (037-135 to 037-134) see Photos 146A & 146B 2,500 gpd
August 3, 2006 Oak Street, replaced 8" pipe and service tee STA 0+15 (037-134 to 037-133) see Photos 145A & 145B 1,200 gpd
August 7, 2006 Oak Street, replaced pipe and service wyes STA 0+42 (037-134 to 037-133) see Photos 144A & 144B 1,440 gpd
August 8, 2006 Qak Street, replaced 8" pipe and service wye STA 2+08 (037-133 to 037-132) see Photos 143A & 1438 720 gpd 14,020 gpd
¥ 5 & May 1, 2006 Upland Rd., repl 2' of 8" pipe and 8"X8" sleeve STA 2+45 to 2+47 (037-091 to 037-090) see Photos 142A &142B 320 gpd
o
& é § April 25, 2006 Orchard Ave., replaced 6' of 8" pipe STA 0+83 to 0+87 (037-130 to 037-129) see Photos 141A & 141B 180 gpd 500 gpd
March 21, 2006 Pomona Dr., replaced 17.5' of 6" pipe and 6"X6" sleeve (045-032G to 045-032)) see Photos 140A & 140B
March 6, 2006 Main St. behind Shaws, 5' of 10" pipe STA 0+47 to 0+52 (034-12A to 034-012) see Photos 137A to 137B
February 28, 2006 Main St. behind Shaws, 5' of 10" pipe STA 0+21 to 0+26 (034-12A to 034-012) see Photos 136A & 136B
February 27, 2006 K-Mart Parking, replaced 6' of 8" pipe STA 0+36 to 0+42 (034-012K to 034-012J) see Photo 138A 1,440 gpd
February 7, 2006 E. Main St., replaced 5' of 8" pipe STA 2+70 to 2+74 (037-087 to 037-086) see Photos 133A & 133B
February 6, 2006 E. Main St., replaced 3' of 8" STA 2+25 to 2+28 (037-087 to 037-086) see Photos 132A & 132B
February 2, 2006 P5: Menlo Ave, lined 256.3' of 8" pipe (025-029 to 025-026) 15,750 gpd
February 1, 2006 P5: Geralyn Dr. Easement, lined 186’ of 10" pipe (067-043 to 067-042) 1,275 gpd
February 1, 2006 P5: Easement across Cross Pond, lined 388' of 18" pipe (007-125 to 007-126)
January 31, 2006 P5: Boulders Apartments., lined 241' of 8" pipe (045-037E to 045-037D) 2,520 gpd
January 31, 2006 P5: Boulders Apartments., lined 150' of 8" pipe (045-037D to 045-037C) 1,440 gpd
January 31, 2006 P5: E. Ashland St., lined 153.5' of 15" pipe (045-033 to 045-032) 7,200 gpd
January 31, 2006 P5: E. Ashland St., lined 102.5' of 15" pipe (045-032 to 045-031) 2,880 gpd
January 30, 2006 PS: Toby Rd., lined 127.5' of 8" pipe (045-034B to 045-033A) 1,440 gpd
January 30, 2006 P5: Toby Rd., lined 16.2' of 8" pipe (045-034A to 045-034B)
January 30, 2006 P5: Toby Rd., lined 116.3' of 8" pipe (045-034C to 045-034A)
January 30, 2006 P5: Toby Rd., lined 192' of 8" pipe (045-036A to 045-035A) 2,160 gpd
January 30, 2006 P5: Toby Rd., lined 53' of 8" pipe (045-035A to 045-034C) 180 gpd
January 30, 2006 P5: Pleasant St., lined 399.5' of 10" pipe (017-065 to 017-062) 40,320 gpd
January 27, 2006 P5: Dover St., lined 451.6' of 10" pipe (018-017 to 018-016A) 6,099 gpd
January 27, 2006 P5: Belmont Ave, lined 77.3' of 10" pipe (017-011F to 017-041C)
January 26, 2006 P5: No. Warren Ave, lined 271.4' of 10" pipe (019-027 to 019-024)
January 26, 2006 P5: No. Warren Ave, lined 247.2' of 10" pipe (019-028 to 019-027)
January 26, 2006 P5: No. Warren Ave, lined 200.8' of 10" pipe (019-031 to 019-028) 360 gpd
January 26, 2006 P5: Warren Ave, lined 232.3' of 8" pipe (018-016 to 018-017A) 22,800 gpd
January 24, 2006 P5: Center St., lined 353.5' of 10" pipe (019-071 to 019-072)
January 24, 2006 P5: Center St., lined 145.5' of 10" pipe (019-065 to 019-071) 11,520 gpd
January 24, 2006 P5: Center St., lined 143' of 10" pipe (019-037B to 019-065) 720 gpd
January 24, 2006 P5: Forest Rd., lined 208" of 8" pipe (018-020A to 018-018A) 2,160 gpd
January 24, 2006 PS: Forest Rd., lined 325.6' of 8" pipe (018-018A to 018-018B) 12,960 gpd
§ January 20, 2006 P5: Edward St., lined 212.5' of 8" pipe (047-054 to 047-055) 720 gpd
': January 20, 2006 P5: Sharon St., lined 150.3' of 8" pipe (047-054 to 047-053) 11,520 gpd
& January 20, 2006 P5: Sharon St., lined 92.2' of 8" pipe (047-053 to 047-052)
8 January 20, 2006 P5: Sharon St., lined 111.5' of 8" pipe (047-051 to 047-052) 540 gpd
§ January 19, 2006 P5: Skinner St., lined 415.5' of 8" pipe (055-047 to 055-046)
- January 19, 2006 P5: South Fuller St., lined 276' of 10" pipe (018-016B to 018-016A) 1,275 gpd

January 19, 2006

Oakside Ave., replaced 4' of 8" pipe STA 0+73 to 0+77 (033-025 to 033-024) see Photos 134A & 134B
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January 18, 2006 P5: Lyon Ave, lined 279' of 8" pipe (066-053 to 066-052) 360 gpd
January 18, 2006 PS: Sharon St., lined 275.3' of 8" pipe (047-051 to 047-050) 4,320 gpd
January 18, 2006 P5: Sharon St., lined 300" of 8" pipe (047-050 to 047-049A)
January 18, 2006 P5: Sharon St., lined 200.3' of 8" pipe (047-049A to 047-049) 2,880 gpd
January 17, 2006 P5: Main St., lined 321.5' of 8" pipe (066-044 to 066-043) 135 gpd
January 17, 2006 P5: Annadea Rd., lined 302.5' of 8" pipe (047-006A to 047-005B) 2,880 gpd
January 17, 2006 P5: Annadea Rd., lined 115.5' of 8" pipe (047-005B to 047-004A)
January 16, 2006 P5: Skinner St., lined 148.3' of 8" pipe (055-048 to 055-049) 10,975 gpd
January 16, 2006 P5: Skinner St., lined 75.5' of 8" pipe (055-048 to 055-046) 410 gpd
January 13, 2006 P5: Maplewood Cir., lined 230.9' of 8" pipe (045-021 to 045-022) 1,440 gpd
January 13, 2006 P5: Maplewood Cir., lined 247.5' of 8" pipe (045-021 to 045-020) 2,880 gpd
January 13, 2006 P5: Joslyn Ln, lined 113.5' of 8" pipe (019-073 to 019-074) 90 gpd
January 13, 2006 P5: Joslyn La, lined 113.5' of 8" pipe (019-072 to 019-073) 90 gpd
January 12, 2006 P5: Cristo's Way, lined 370.9' of 8" pipe (048-051 to 048-050) 11,620 gpd
January 12, 2006 P5: Cristo's Way, lined 300.5' of 8" pipe (048-050 to 048-042) 764 gpd
January 12, 2006 P5: Woodland Ave, lined 391' of 8" pipe (035-107 to 035-106) 2,760 gpd
January 12, 2006 P5: Woodland Ave, lined 263' of 8" pipe (035-109 to 035-107) 69,120 gpd
January 12, 2006 Oakside Ave., replaced 5' of 8" pipe STA 1+45 to 1+50 (033-026 to 033-025) see Photos 135A & 135B
January 11, 2006 P5: Maplewood Cir., lined 276' of 8" pipe (045-020 to 045-019A) 1,440 gpd
January 11, 2006 P5: Maplewood Cir., lined 197 of 8" pipe (045-019 to 045-019A) 1,080 gpd
January 11, 2006 P5: Maplewood Cir., lined 201.5' of 8" pipe (045-017 to 045-019) 2,880 gpd
January 11, 2006 P5: Camden Ave, lined 198.5' of 8" pipe (020-060C to 020-060B) 12,960 gpd
January 11, 2006 P5: Camden Ave, lined 296.5' of 8" pipe (020-060B to 020-060A) 2,160 gpd
January 10, 2006 P5: Quincy St., lined 251" of 8" pipe (048-053 to 048-054) 410 gpd
January 10, 2006 P5: Beaumont Ave, lined 101" of 8" pipe (048-052 to 048-053) 107 gpd
January 10, 2006 PS: Beaumont Ave, lined 149' of 8" pipe (048-051 to 048-052) 107 gpd
January 10, 2006 P5: Hampton Ave, lined 417" of 8" pipe (035-108 to 035-107) 177 gpd
January 9, 2006 P5: Plain St., lined 286.7' of 8" pipe (066-090 to 066-089A) 5,000 gpd
January 4, 2006 Jane Ter., replaced 3' of 6" pipe STA 1+57 to 1+60 (033-022 to 033-021) see Photos 139A & 139B 1,440 gpd 285,764 gpd
Oct - Nov 2005 P5: Rehabilitation of 117 manholes 94,608 gpd
December 22, 2005 P5: Main Street, lined 277" of 8" pipe (066-042 to 066-041)
December 22, 2005 P5: Main Street, lined 248.5' of 8" pipe (066-043 to 066-042) 11,520 gpd
December 21, 2005 P5: Quincy Street, lined 273.7' of 8" pipe (048-056 to 048-055) 3,610 gpd
December 21, 2005 P5: Quincy Street, lined 279.2' of 8" pipe (048-055 to 048-053) 4,350 gpd
December 20, 2005 P5: Manomet Street, lined 277.45' of 8" pipe (020-053 to 020-054) 2,520 gpd
December 19, 2005 P5: Theresa Road, lined 232.1' of 8" pipe (067-065 to 067-066) 117 gpd
December 15, 2005 P5: Ash Street, lined 206.2' of 8" pipe (017-026 to 017-024) 1,620 gpd
December 15, 2005 P5: Ellsworth Street, lined 235.8' of 8" pipe (017-024 to 017-022) 4,320 gpd
December 14, 2005 P5: Spring Street, lined 210.6' of 8" pipe (017-043 to 017-053) 13,680 gpd
December 14, 2005 P5: Highland Terrace, lined 228.6' of 8" pipe (017-050 to 017-043) 7,560 gpd
December 13, 2005 P5: No. Quincy Street, lined 34' of 8" pipe (049-105 to 049-105A) 102 gpd
December 13, 2005 P5: No. Quincy Street, lined 314’ of 8" pipe (049-106 to 049-105) 4,500 gpd
December 13, 2005 P5: No. Quincy Street, lined 285' of 8" pipe (049-108 to 049-106) 7,200 gpd
December 12, 2005 P5: Moraine Street, lined 335.05' of 8" pipe (017-066 to 017-065) 2,160 gpd
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December 7, 2005 P5: Main Street, lined 327" of 8" pipe (066-045 to 066-044) 2,700 gpd
December 7, 2005 PS: Main Street, lined 304.7' of 8" pipe (066-049 to 066-045)
December 7, 2005 P5: Main Street, lined 203.4' of 8" pipe (066-052 to 066-049) 3,600 gpd
December 5, 2005 P5: Brunswick Street, lined 268.4' of 8" pipe (117-097 to 117-100) 1,440 gpd
December 1, 2005 P5: Summer Street, lined 139.65' of 8" pipe (066-083 to 066-079) 5,760 gpd
December 1, 2005 P5: Summer Street, lined 54.3' of 8" pipe (066-083 to 066-084)
December 1, 2005 P5: Summer Street, lined 174.45' of 8" pipe (066-084 1o 066-085) 1,080 gpd
December 1, 2005 P5: Summer Street, lined 215.2' of 8" pipe (066-085 to 066-086)
November 30, 2005 P5: Pleasant Street, lined 152' of 8" pipe (017-162 to 017-160B) 1,080 gpd
November 30, 2005 PS: Pleasant Street, lined 308.3' of 8" pipe (017-160B to 017-160A) 8,460 gpd
November 30, 2005 P5: Pleasant Street, lined 307.7' of 8" pipe (017-160A to 017-160)
November 29, 2005 P5: Prospect Avenue, lined 308.05' of 8" pipe (017-114 to 017-113) 4,320 gpd
November 28, 2005 PS5: Cross Country (off E. Ashland), lined 195.3' of 15" pipe (045-034 to 045-035) 1,382 gpd
November 28, 2005 P5: Cross Country (off E. Ashland), lined 207.4' of 15" pipe (045-033 to 045-034) 1,473 gpd
November 18, 2005 P5: No. Quincy Street, lined 70.15' of 8" pipe (049-102 to 049-102A) 107 gpd
November 18, 2005 P5: No. Quincy Street, lined 275.45' of 8" pipe (049-103 to 049-102) 4,380 gpd
November 18, 2005 P5: No. Quincy Street, lined 287.2' of 8" pipe (049-104 to 049-103) 7.250 gpd
November 18, 2005 P5: No. Quincy Street, lined 326.1" of 8" pipe (049-105A to 049-104) 7,250 gpd
November 18, 2005 P5: E. Ashland Street, lined 21' of 12" pipe (040-015 to 040-016) 8,640 gpd
November 18, 2005 P5: E. Ashland Street, lined 152" of 12" pipe (040-003B to 040-015) 6,480 gpd
November 17, 2005 PS5: Easement (between Manomet & Graflon), lined 129.3' of 8" pipe (020-048 to 020-043) 1,800 gpd
November 17, 2005 PS: Easement (between Manomet & Grafton), lined 250.7' of 8" pipe (020-049 to 020-048) 1,800 gpd
November 16, 2005 P5: No. Quincy Street, lined 295.8' of 8" pipe (045-072 to 045-074)
November 16, 2005 P5: No. Quincy Street, lined 301.6' of 8" pipe (045-075 to 045-074)
November 16, 2005 P5: No. Quincy Street, lined 239.6' of 8" pipe (045-075 to 045-076)
November 15, 2005 P5: Georgene Drive, lined 208.7' of 8" pipe (067-067A to 067-067) 764 gpd
November 15, 2005 P5: Georgene Drive, lined 210.35' of 8" pipe (067-069 to 067-067A) 8,095 gpd
November 14, 2005 P5: Clinton Street, lined 286.9' of 8" pipe (018-010A to 018-010) 5,760 gpd
November 10, 2005 P5: Cross Country, lined 161.45' of 12" pipe (045-017 to 045-016) 6,808 gpd
EY November 10, 2005 PS5: Cross Country, lined 155.9' of 12" pipe (045-016 to 045-015) 6,643 gpd
] November 10, 2005 P5: Cross Country, lined 245.1' of 12" pipe (045-015 to 045-014) 10,356 gpd
g November 10, 2005 P5: Cross Country, lined 236.85' of 12" pipe (045-014 to 045-013) 10,068 gpd
] November 10, 2005 P5: Cross Country, lined 224.9' of 12" pipe (045-013 to 045-012A) 9,325 gpd
o November 10, 2005 P3: High Street, replaced 173.9' of 8" pipe (019-091 to 019-088A) 360 gpd
g November 9, 2005 Hatchfield Dr, replaced 2' of 8" pipe STA 1401 to 1+03 (032-055C to 032-055B) see Photo 131A & 1318 1,440 gpd
November 9, 2005 P5: Twelfth Avenue, lined 298.7' of 8" pipe (067-033 to 067-031) 6,873 gpd
November 9, 2005 P5: Twelfth Avenue, lined 297' of 8" pipe (067-034 to 067-033) 6,873 gpd
November 9, 2005 PS: Twelfth Avenue, lined 191.3' of 8" pipe (067-035 to 067-034) 3,254 gpd
November 8, 2005 P5: Carleton Street, lined 407.1' of 8" pipe (017-127 10 017-088)
November 7, 2005 P5: Plain Street, lined 349.1' of 8" pipe (067-065 to 067-067) 764 gpd
November 4, 2005 P5: Augusta Avenue, lined 270.8' of 8" pipe (017-110 to 017-074) 2,160 gpd
November 2, 2005 P5: Hamilton Street, lined 273.7' of 8" pipe (117-097 to 117-099) 2,940 gpd
November 2, 2005 P5: Hamilton Street, lined 275.8' of 8" pipe (117-098 to 117-099) 1,440 gpd
November 2, 2005 P5: Boulders Apartments, lined 304.9' of 8" pipe (045-037E to 045-037G) 4,583 gpd
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November 2, 2005 P5: No. Quincy Street, lined 292.4' of 8" pipe (049-109 to 049-108) 5,050 gpd

November 2, 2005 PS: No. Quincy Street, lined 337.1" of 8" pipe (049-109 to 049-110)

November 2, 2005 P5: Bedford Street, lined 347.65' of 8" pipe (045-047 to 045-048)

November 2, 2005 P5: Bedford Street, lined 158.8' of 8" pipe (045-047 to 045-046)

November 2, 2005 P5: Manomet Street, lined 149.85' of 8" pipe (020-061 to 020-060) 3,960 gpd

November 2, 2005 P5: Manomet Street, lined 136.1' of 8" pipe (020-066 to 020-065) 180 gpd

November 2, 2005 . P5: Manomet Street, lined 267.1' of 8" pipe (020-065 to 020-061) 315 gpd

November 2, 2005 P5: Anania Terrace, lined 388.4' of 8" pipe (020-067 to 020-065) 14,400 gpd

November 2, 2005 P5: Loucraft Avenue, lined 310.4' of 8" pipe (019-043 to 019-042)

November 2, 2005 PS: Maplewood Cir., lined 242.8' of 10" pipe (045-031A to 045-033B) 21,600 gpd

November 2, 2005 P5: Maplewood Cir., lined 152.1' of 10" pipe (045-031A to 045-030A) 4,320 gpd

November 2, 2005 P5: Maplewood Cir., lined 90' of 10" pipe (045-029A to 045-030A) 1,440 gpd

November 2, 2005 P5: Maplewood Cir., lined 308.3' of 10" pipe (045-029A to 045-028) 5,040 gpd

October 19, 2005 P5: Pomona Drive, lined 279.5' of pipe (045-032A to 045-032B)

October 19, 2005 P5: Pomona Drive, lined 105.4' of pipe (045-032A to 045-032G) 2,800 gpd

Qctober 19, 2005 P5: Pomona Drive, lined 213.5' of pipe (045-032H to 045-032G) 360 gpd

October 19, 2005 P5: Pomona Drive, lined 118.6' of pipe (045-032H to 045-032I) 720 gpd

October 19, 2005 PS: Pomona Drive, lined 47.3' of pipe (045-032C to 045-032B)

October 19, 2005 P5: Oberline Road, lined 319.6' of pipe (045-032B to 045-032D)

October 19, 2005 P5: Annadea Road, lined 297.9' of 8" pipe (047-007A to 047-006A) 3,600 gpd

October 19, 2005 PS: Annadea Road, lined 227.9' of 8" pipe (047-007A to 047-008A) 1,080 gpd

October 19, 2005 P5: Annadea Road, lined 221.3' of 8" pipe (047-009A to 047-008A) 1,448 gpd

October 19, 2005 P5: Court Street, lined 422.65' of 8" pipe (047-061 to 047-063) 4,320 gpd

QOctober 19, 2005 P5: Court Street, lined 245.3' of 8" pipe (047-061 to 047-020) 1,080 gpd

October 17, 2005 P5: Charline Drive, lined 57.15' of 8" pipe (047-062 to 047-062A)

October 17, 2005 PS: Charline Drive, lined 336.6' of 8" pipe (047-061 to 047-062) 2,700 gpd

October 13, 2005 P5: Pomona Drive, lined 243.3' of pipe (045-032 to 045-032A) 3,600 gpd

October 12, 2005 PS: Bark Circle, lined 238 of 8" pipe (045-083 to 045-084)

October 12, 2005 PS5: Bark Circle, lined 205.4' of 8" pipe (045-083 to 045-082)

October 11, 2005 P3: Lincoln Street, replaced 205.2' of 10" pipe (019-103A to 019-103B) 2,160 gpd

October 11, 2005 P3: Lincoln Street, replaced 126.3' of 10" pipe (019-103B to 019-103C)

October 11, 2005 P3: Lincoln Street, replaced 59.9' of 10" pipe (019-103C to 019-103D)

October 11, 2005 P3: Lincoln Street, replaced 94.1' of 10" pipe (019-103D to 019-103E)

October 11, 2005 P3: Lincoln Street, replaced 134.1' of 10" pipe (019-103E to 019-103F)

October 11, 2005 P3: School St, replaced 294' of 10" pipe (019-088 to 019-103B) 720 gpd 396,268 gpd
Sept. 27 - 28, 2005 PS: Rehabilitation of 7 manholes 5,760 gpd
September 23, 2005 Van CIiff, replaced 8" pipe STA 3+00 to 3+05 (032-053 to 032-052) see Photos 127A & 127B
September 21, 2005 Marie Ave., replaced 8" pipe STA 2+70 to 2+89 (050-065 to 050-065B) see Photos 129A & 129B 2,880 gpd
September 21, 2005 Marie Ave., replaced 6' of 8" pipe STA 2+20 to 2+26 (050-066 to 050-067) see Photo 130A & 130B 1,440 gpd
September 20, 2005 Budd Ave., replaced 8" pipe STA 1450 to 1+55 (053-062 to 053-063) see Photos 128A & 128B 7,200 gpd
September 16, 2005 P3: Green St., replaced 275' of 6" pipe (019-025 to 019-024) 1,440 gpd
September 12, 2005 Van CIiff, replaced 8" pipe STA 1+65 to 1+69 (032-053 to 032-052) see Photos 126A & 126B
September 6, 2005 P3: N. Warren Ave., replaced 365' of 8" pipe (019-042 to 019-040)

September 6, 2005 P3: N. Warren Ave., replaced 157" of 8" pipe (019-044 to 019-042) 6,840 gpd



Table 1
City of Brockton, Massachusetts

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG
Response to Section 42a - Activities Directed at Compliance with the Consent Decree
History of Sewer System Repair and Rehabilitation

Flow in gallons per day

Annual Dates Infiltration Inflow Total /I Exfiltration
Quarter Work Performed Description of Work Removed Removed per quarter Source
August 31, 2005 P2: Bartlett St., replaced 19.5' of 30" pipe (018-051B to 018-051)
August 31, 2005 P2: Chester Ave., replaced 18' of 18" pipe (018-051A to 018-051)
3 August 31, 2005 P2: Chester Ave., replaced 19.5' of 18" pipe (018-051B to 018-056)
2 August 31, 2005 P2: Chester Ave., replaced 89.5' of 18" pipe (018-056 to 018-056B)
e August 25, 2005 West St., replaced 4' of 10" sewer pipe STA 1+29 to 1+33 (014-077 to 014-078) 1,440 gpd
g August 23, 2005 P3: Roan Crt., replaced 286 ' of 8" pipe (019-041 to 019-040)
5 August 19, 2005 Roan Court, removed water & sewer service cross connection @ abandoned lot (019-040 to 019-041) 21,600 gpd
et August 11, 2005 Rockland St., replaced service wye at STA 1470 (031-088 to 031-093) see Photos 122A & 122B
- August 10, 2005 Rockland St., replaced wye & pipe STA 0+84 - 0+89 (031-087 to 031-086) see Photos 123A & 123B
August 10, 2005 Windsor Cir., replaced 8" pipe STA 1455 to 1+60 (031-090 to 031-089) see Photos 124A & 124B 5,760 gpd
August 8, 2005 Rockland St., replaced 8" pipe STA 0+00 to 0+05 (031-088 to 031-093) see Photos 121A & 121B
August 8, 2005 Chester Ave., replaced sewer manhole with underdrain connection (018-056) see Photos 119A 14,400 gpd
August 5, 2005 Adams St., replaced 8' of 8" pipe (053-097 to 053-096) see Photo 120A and 120B 7,200 gpd
August 5, 2005 P3: Plain St., replaced 210.6' of 10" pipe (066-082A to 066-082)
August 5, 2005 P3: Plain St., replaced 320.1' of 15" pipe (066-078 to 066-079)
August 5, 2005 P3: Plain St., replaced 265' of 15" pipe (066-080 to 066-079)
August 5, 2005 P3: Plain St., replaced 229' of 15" pipe (066-080 to 066-081)
August 5, 2005 P3: Plain St., replaced 254' of 15" pipe (066-081 to 066-082)
July 19, 2005 Calvin St., replaced service wye at STA 0+30 (031-031 to 031-030) see Photos 125A & 125B
July 15, 2005 Calvin St., replaced 4' of 8" pipe STA 1+54 to 1+58 (031-031 to 031-030) 2,880 gpd 78,840 gpd
June 17, 2005 P3: Otis St., replaced 223' of 8" pipe (055-043 to 055-042B) 410 gpd
May 30, 2005 Forest Ave., replaced pipe (021-032 to 021-031) see Photos 116A & 116B
May 17, 2005 Carrol Ave., replaced service wye STA 1+06 (025-021B to 025-021A) see Photos 115A & 115B 720 gpd
May 16, 2005 P3: Appleby St., replaced 283' of 10" pipe (067-015 to 067-028) 760 gpd
pa May 12, 2005 P3: Armistion St., replaced 334' of 10" pipe (045-060 to 045-059) 8,640 gpd
=4 May 12, 2005 P3: Armistion St., replaced 336' of 10" pipe (045-061 to 045-060) 4,320 gpd
; May 11, 2005 P3: Twelfth Ave., replaced 300" of 8" pipe (067-031 to 067-028) 570 gpd
E May 11, 2005 Carrol Ave., replaced service wye STA 0+59 (025-021B to 025-021A) see Photos 118A & 118B 1,440 gpd
8 May 10, 2005 Carrol Ave., replaced pipe STA 1442 to 1+47 (025-021 A to 025-021C) see Photos 117A & 117B
B May 6, 2005 P3: Twelfth Ave., replaced 225' of 10" pipe (067-028 to 067-027) 8,990 gpd
5 April 28, 2005 P3: Armistion St., replaced 300' of 8" pipe (045-062 to 045-061)
April 28, 2005 P3: Armistion St., replaced 238' of 8" pipe (045-063 to 045-062) 720 gpd
April 15, 2005 P3: Pratt St., replaced 207" of 10" pipe (045-064 to 045-065) 36,000 gpd
April 12,2005 P3: Armistion St., replaced 340’ of 10" pipe (045-058 to 045-059) 8,640 gpd
April 12, 2005 P3: Allerton St., replaced 269' of 10" pipe (045-064 to 045-061) 30,240 gpd 101,450 gpd
9 March 26, 2005 Woodard Ave, replaced 4' of 12" pipe from STA 2+21 to 2+25 (025-103 to 025-102) 1,440 gpd
] March 8, 2005 Woodard Ave, replaced service wye STA 0+87 (025-003 to 025-002) see Photos 114A & 114B 1,440 gpd
g February 16, 2005 Vesey St., replaced pipe from STA 0+89 to 0+97 (023-028 to 023-027) see Photos 113A & 113B
g February 14, 2005 Vesey St., replaced service wye at STA 2+11 (023-029 to 023-028) see Photos 112A & 112B
= January 11, 2005 Hillberg Ave., replaced pipe from STA 0+35 to 0+51 (023-042 to 023-041) see Photos 111A & 111B 1,440 gpd
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bl January 11, 2005 Hillberg Ave., replaced pipe from STA 0+78 to 0+94 (023-040A to 023-040) see Photos 107A & 1078 438 gpd 4,758 gpd
December 21, 2004 Hillberg Ave., replaced pipe from STA 0+97 to 1401 (023-044 to 023-043) see Photos 108A & 108B 1,440 gpd
December 14, 2004 P2: Silver Rd., replaced 685' of 10" pipe (017-059 to 017-061) 15,840 gpd
December 14, 2004 Tremont St., replaced wye & pipe from STA 2+30 to 2+36 (023-016 to 023-014) see Photos 109A & 109B 1,440 gpd
Dec. 13-30, 2004 Whitman Interceptor lining, Southfield Dr., East St. to Edison Easement (1,570 ft) 20,000 gpd
December 13, 2004 French Ave., replaced pipe from STA 1+13 to 1+25 (023-027 to 023-025) see Photos 110A & 110B 2,160 gpd
December 3, 2004 P3: Annadea Rd., replaced 253" of 8" pipe (047-003A to 047-002A) 2,160 gpd
December 3, 2004 P3: Edward St., replaced 295' of 8" pipe (047-042 to 047-043) 8,040 gpd
December 3, 2004 P3: Edward St., replaced 207" of 8" pipe (047-042 to 047-041) 2,160 gpd
December 3, 2004 P3: Crane Rd., replaced 301" of 8" pipe (047-15A to 047-14A) 2,160 gpd
December 3, 2004 P3: Crane Rd., replaced 297' of 8" pipe (047-016A to 047-015A) 4,140 gpd
% December 3, 2004 P3: Crane Rd., replaced 197 o[ 8" pipe (047-017A (o 047-016A) 360 gpd
L December 2, 2004 P3: Twin Oaks, replaced 225' of 8" pipe (047-009A to 047-010B) 4,320 gpd
= December 2, 2004 P3: Twin Oaks, replaced 300" of 8" pipe (047-011A to 047-009A) 17,285 gpd
5 December 2, 2004 P3: Twin Oaks, replaced 250' of 8" pipe (047-011A to 047-012A) 5,760 gpd
= December 2, 2004 French Ave., replaced pipe from STA 0+45 to 0447 (023-027 to 023-025) see Photos 105A & 105B 1,440 gpd
s November 29, 2004 P2: Belmont Ave., replaced 89' of 8" and 10" pipe (017-011F to 017-011FI)
November 22, 2004 P2: Augusta Ave., replaced 763' of 8" and 6" pipe (017-110 to 017-115) 3,060 gpd
November 16, 2004 P2: Greenfield St., replaced 456' of 8" and 6" pipe ( 017-110 to 017-111) 360 gpd
November 8, 2004 P2: Spring St., replaced 292" of 8" pipe (017-036 to 017-037) 7,020 gpd
November 2, 2004 French Ave., replaced pipe from STA 0+16 to 0+18 (023-027 to 023-025) see Photos 106A & 106B 4,102 gpd
November 2, 2004 P2: Poplar Rd., replaced 654' of 8" pipe (017-053 to 017-CAP6) 13,680 gpd
October 26, 2004 P2: Brook St. replaced 1,097 of 8" and 10" pipe (018-012A to 018-030) 5,220 gpd
October 25, 2004 P2: Green St., replaced 508' of 8" and 10" pipe (017-034 to 017-035) 11,430 gpd
October 14, 2004 Myrtle St, replaced pipe STA 0+14 to 0+18 (022-036 to 022-035) see Photos 94A 4,320 gpd
October 12, 2004 P2: Newbury St., replaced 528' of 8" and 6" pipe (017-128 to 017-131) 7,200 gpd
October 4, 2004 School St, replaced pipe from STA 0+05 to 0+09 (019-103B to 019-103A) see Photos 95A & 95B 2,160 gpd 147,857 gpd
September 30, 2004 Lincoln St, capped service STA 2+03 (019-103A to 019-103) see Photos 97A & 97B
September 30, 2004 Lincoln St, replaced pipe from STA 0+80 to 0+85 (019-103A to 019-103) see Photos 96A & 96B 1,440 gpd
September 30, 2004 P2: Ash St., replaced 299" of 8" pipe (017-038 to 017-039) 360 gpd
September 24, 2004 Center St, replaced pipe STA 0482 to 0+94 (0190-65 to 019-037B) see Photos 99A & 99B 650 gpd
September 24, 2004 Center St, replaced service wye STA 1+08 (019-073 to 019-074) see Photos 98A 1,440 gpd
" September 22, 2004 P2: Boylston St. replaced 561' of 8" pipe (020-054 to 020-056) 4,320 gpd
S
=2
'; September 20, 2004 High St, replaced pipe from STA 1+15 to 1421 (019-091 to 019-088A) see Photos 100A & 100B 1,440 gpd
E September 15, 2004 P2: Camden Ave., replaced 292' of 8" pipe (020-060 to 020-060A)
o
E September 14, 2004 Legion PKW, replaced pipe from STA 0+46 to 0+64 (019-076 to 019-090) see Photos 101A & 101B 4,320 gpd
September 8, 2004 Legion PKW, replaced pipe from STA 0+96 to 0+98 (019-079 to 019-076) see Photos 102A & 102B 1,440 gpd

September 8, 2004

P2: Forest Rd. replaced 218' of 8" pipe (018-20A to 018-021A)

720 gpd
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September 7, 2004 Center St, replaced service wye STA 0+19 (019-073 to 019-072) see Photos 103A & 103B
September 2, 2004 Packard WY, replaced pipe STA 3+01 to 3+10 (021-004 to 021-003) see Photos 104A 2,380 gpd 19,010 gpd
2253
NOQO L 0 gpd
3883
~O L& 0 gpd
£3
g R Sept 26 - Dec 31,2003 Abington removal of 8 sump pumps 172,800
O = 172,800 gpd
July 2003 P1: 002-079 MH rehab 2,880 gpd
July 2003 P1: 002-081 MH rehab 2,880 gpd
July 2003 P1: 002-098 MH rehab 4,320 gpd
July 2003 P1: 002-201 MH rehab 2,880 gpd
July 2003 P1: 002-200A MH rehab 2,880 gpd
August 2003 P1: 004-006 MH rehab 5,760 gpd
July 2003 P1: 009-017A MH rehab 7,200 gpd
July 2003 P1: 011-001 MH rehab 5,760 gpd
July 2003 P1: 011-002 MH rehab 4,320 gpd
July 2003 P1:011-018 MH rehab 2,880 gpd
August 2003 P1: 012-067 MH rehab 2,160 gpd
July 2003 P1: 012-076 MH rehab 2,880 gpd
July 2003 P1: 017-125 MH rehab 4,320 gpd
August 2003 P1:017-054 MH rehab 7,200 gpd
July 2003 P1: 021-001 MH rehab 28,800 gpd
August 2003 P1: 025-041A MH rehab 4,320 gpd
July 2003 P1: 027-068 MH rehab 2,160 gpd
July 2003 P1: 031-016 MH rehab 2,880 gpd
§ July 2003 P1: 031-089 MH rehab 7,200 gpd
o Tuly 2003 P1: 031-050A MH rehab 7,200 gpd
= July 2003 P1: 032-019 MH rehab 4,320 gpd
8 August 2003 P1:033-021 MH rehab 2,880 gpd
3 August 2003 P1: 041-079 MH rehab 7,200 gpd
&= July 2003 P1: 045-033 MH rehab 7,200 gpd
August 2003 P1: 045-065 MH rehab 7,200 gpd
July 2003 P1: 046-113A MH rehab 2,160 gpd
July 2003 P1: 047-029 MH rehab 4,320 gpd
July 2003 P1: 048-057D MH rehab 3,600 gpd
July 2003 P1: 049-091 MH rehab 2,160 gpd
August 2003 P1: 052-010 MH rehab 3,600 gpd
July 2003 P1: 061-011 MH rehab 5,040 gpd
July 2003 P1: 065-021 MH rehab 7,200 gpd
July 2003 P1: 065-028 MH rehab 31,680 gpd
August 2003 P1: 065-008A MH rechab 2,160 gpd
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August 2003 P1: 117-088A MH rehab 4,320 gpd
August 2003 P1: Pleasant Street 008-010 towards 008-011 65' 8" 5,900 gpd
August 2003 P1: Rockland Street 008-013 to 008-012 306' 8" 25,000 gpd
July 2003 P1: Belair Street 004-040 to 004-023 116' 15" 3,600 gpd
July 2003 P1: Belair Street 004-023 to 004-020, 248' 15" 15,120 gpd
July 2003 P1: Belair Street 004-020 to 004-016, 320" 15" 16,560 gpd
July - Sept. 2003 Abington removal of 21 sump pumps 440,000 gpd 712,100 gpd
P May 2003 P1: Belair Street 004-045 to 004-044 280" 15" 0 gpd
§ May 2003 P1: Belair Street 004-044 to 004-042 250" 15" 0 gpd
b April 2003 P1: Belair Street 004-042 to 004-041 220" [5" 1,275 gpd
E April 2003 P1: Belair Street 004-041 to 004-040 364' 15" & 18" 2,880 gpd
5 June 2003 P1: North Cary Steet 040-031 to 040-029 164" 12" 11,520 gpd
E June 2003 P1: North Cary Steet 040-029 to 040-028 353' 12" 112,320 gpd
April 8, 2003 P1: Belair Street 004-016 to 017-012A, 415' 15" 14,400 gpd 142,395 gpd
% March 20, 2003 P1: Belair Street 017-012A to 017-011A 55' 15" 0 gpd
g i March 10, 2003 P1: Westgate Drive 007-127F to 007-127Q 196' 12" 34,560 gpd
5 § February 26, 2003 P1: Easement off E. Westgate Dr. 007-127D to 007-127C 326' 12" 30,560 gpd
] February 15, 2003 P1: Easement off E. Westgate Dr. 007-127C to 007-127B 251" 12" 57,500 gpd
G February 10, 2003 P1: Easement off E. Westgate Dr. 007-127B to 007-127 335' 12" 410 gpd 123,030 gpd
¥ December-02 P1: Belair Street 017-011A to 017-010B 174" 15" 26,640 gpd
§ December-02 P1: Belair Street 017-010B to 017-011B 98' 15" 11,520 gpd
5 November-02 P1: Belair Street 017-011B to 017-010A 146' 15" 0 gpd
E November-02 P1: Belair Street 017-010A to 017-009A, 235" 15" 2,160 gpd
5 November-02 P1: Belair Street  017-009A to 017-001B 209' 15" 0 gpd
§ Oct - Dec 2002 Removal of 138 private sump pumps throughout the city 3,008,000 gpd
October 3, 2002 Legion PKW, disconnected private catch basin, STA 0+48 (019-077 to 019-076) see Photo 93A & 93B 107,000 gpd 3,155,320 gpd
- August 20, 2002 Removed catch basin grate on sewer manhole at end of Thatcher Crt. (MH 058-022) 100,000 gpd
§ July 30, 2002 Ash St., replaced pipe and service from STA 1422 to 1+56 (017-039 to 017-038) see Photo 92B 4,320 gpd
= July 29, 2002 S. Fuller St., replaced pipe from STA 0+27 to 0+33 (018-016B to 018-016A) see Photo 90A & 90B SPL
E July 27, 2002 Dover St., replaced service wye at STA 2+24 (018-017 to 018-016A) seec Photo 87A & 87B 360 gpd
5 July 25, 2002 Dover St., replaced service wye at STA 2+40 (018-017 to 018-016A) see Photo 88A 1,440 gpd
E July 24,2002 Forest Rd., replaced pipe from STA 0+17 to 0+23 (018-021A to 018-020A) see Photo 91A & 91B SPL
July 23, 2002 Dover St., removed service wye at STA 1+18 (018-018B to 018-019C) see Photo 89A & 89B SPL 106,120 gpd
May 28, 2002 Spring St., replaced pipe from STA 1+73 to 1+75 (017-038 to 017-037) see Photo 78A & 788 SPL
May 21, 2002 Spring St., replaced service wye at STA 1+82 (017-037 to 017-036) see Photo 76A & 76B 4,320 gpd
May 20, 2002 Poplar Rd., replaced service wye at STA 0+60 (017-054 to 017-053) see Photo 77A & 77B 2,880 gpd
o May 17, 2002 Poplar Rd., replaced service wye at STA 0+84 (017-055 to 017-054) see Photo 75A & 75B 720 gpd
§ May 13, 2002 Poplar Rd., replaced service wye at STA 1+22 (017-055 to 017-054) see Photo 85A & 85B 1,440 gpd
3 May 9, 2002 Augusta Ave., replaced pipe from STA 1+08 to 1+12 (017-115 to 017-113) see Photo 84A & 84B SPL
E May 8, 2002 Prospect Ave., replaced pipe from STA 0+23 to 0+27 (017-114 to 017-113) see Photo 83A & 838 4,320 gpd
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5 May 8, 2002 Hancock Av.,replaced pipe from STA 0+47 to 0+49 (009-086 to 009-085A) see Photo 74A & 74B 720 gpd
E May 7, 2002 Earle St., replaced pipe from STA 2+20 to 2+25 (017-013A to 017-011A) see Photo 82A & 82B SPL
May 7, 2002 Earle St., replaced pipe from STA 0+50 to 0+52 (017-013A to 017-011A) see Photo 79A & 79B SPL
May 6, 2002 Elm St., replace pipe from STA 0+02 to 0+06 (011-011A to 011-011) see Photo 86A & 86B 720 gpd
May 2, 2002 Sunset Dr., replaced pipe from STA 0-+00 to 0+05 (011-016 to 011-015) see Photo 81A & 81B 2,880 gpd
May 1, 2002 Sunset Dr., replaced pipe from STA 2+72 to 2477 (011-017 to 011-016) see Photo 80A & 80B 720 gpd 18,720 gpd
March 28, 2002 Hancock Ave., removed service stub at STA 1+45 (009-087 to 009-086) see Photo 73A & 73B 200 gpd
March 21, 2002 Hancock Ave., replaced service wye at STA 1+06 (009-087 to 009-086) see Photo 72A & 72B 1,440 gpd
March 11, 2002 Sunset Dr., replaced pipe from STA 1+45 to 1+52 (009-028 to 009-027) see Photo 71A & 71B 2,880 gpd
o March 6, 2002 Margery Rd., replaced pipe from STA 1+11 to 1+16 (009-024 to 009-025A) see Photo 65A & 65B 1,440 gpd
§ March 5, 2002 Candy Ln., replaced pipe from STA 1+64 to 1+68 (009-021 to 009-020) see Photo 62A & 62B 100 gpd
= March 4, 2002 Candy Ln., replaced pipe from STA 0+26 to 0+51 (009-020 to 009-019) see Photo 67A & 67B 1,440 gpd
E February 28, 2002 Candy Ln., removed stub at STA 1+96 (009-021 to 009-020) see Photo 61A & 61B SPL
5 February 26, 2002 Candy Ln., replaced pipe from STA 1458 to STA 1+64 (009-020 to 009-019) see Photo 63A & 63B 1,000 gpd
E February 25, 2002 N. Pearl St., replaced pipe from STA 0+15 to STA 0+25 (009-78A to 009-79) sce Photo 70A & 70B 600 gpd
February 21, 2002 Candy Ln., replaced pipe from STA 0+0 to STA 0+28 (009-021B to 009-021) see Photo 68A & 68B 200 gpd
February 20, 2002 Candy Ln., replaced pipe from STA 2+63 to STA 2+68 (009-021 to 009-020) see Photo 69A & 69B 360 gpd
February 20, 2002 Candy Ln., replaced pipe from STA 1+09 to STA 1+15 (009-021A to 009-021B) see Photo 64A & 64B 100 gpd
January 10, 2002 E. Westgate Dr., replaced pipe from STA 0+48 to STA 0+52 (007-1271 to 007-127G) see Photo 66A & 668 1,440 gpd 11,200 gpd
November 24, 2001 203 Prospect St., replaced broken service pipe at STA 0+10 (006-094 to 006-096) SPL
= November 19, 2001 Candy Lane, replaced pipe from STA 0+10 to 0+14 (009-041 to 009-040) 1,440 gpd
§ November 15, 2001 Candy Ln., replaced pipe from STA 2+31 to 2+37 (009-043 to 009-043A) see Photo 59A & 59B SPL
by November 14, 2001 Margery Rd., replaced pipe from STA 2+40 to 2+47 (009-042 to 009-041) see Photo 60A & 60B SPL
7;' November 13, 2001 Santee Road, replace pipe from STA 2+12 to 2+14 (009-058 to 009-056) see Photo S8A & 58B SPL
5 November 13, 2001 Santee Road, replace pipe from STA 0477 to 0+80 (009-058 to 009-056) see Photo 57A & 57B SPL
= November 13, 2001 Santee Road, replace pipe from STA 0+50 to 0+53 (009-058 to 009-056) see Photo S6A & 56B SPL
- Qctober 17, 2001 191 Grove St., replaced broken pipe from approx. STA 0+40 to (446 (056+011 to 056+010) SPL
October 9, 2001 West Street, replaced service wye at STA 0+30 (014-080 to 014-079) see Photo 55A SPL 1,440 gpd
= September 9, 2001 Fitzpatrick Cir, replaced pipe from STA 0+16 to 0+18 (005-104A to 005-104) see Photo 54B SPL
§ August 20, 2001 Fitzpatrick Cir, replaced service wye at STA 1+32 (005-100 to 005-102) see Photo 52A & 52B 720
b August 16, 2001 Fitzpatrick Cir, replaced service wye at STA 0+15 (005-098 to 005-099A) see Photo 48A & 48B 720
E August 14, 2001 Fitzpatrick Cir, replaced service wye at STA 0+43 (005-104 to 005-102A) see Photo S3A & 53B 1,440
5 August 13,2001 Fitzpatrick Cir, replaced wye & main from STA 1+12 to 1420 (005-104A to 005-104) see Photo 49A & 49B 8,640
T August 7, 2001 Sophia Ave., replaced pipe from STA 2+68 to 2+70 (005-140 to 005-136) see Photo 50A & S0B SPL
° August 3, 2001 Fitzpatrick Cir, replaced pipe from STA 2+38 to 2+46 (005-100 to 005-102) see Photo 5S1A & 51B SPL 11,520 gpd
June 12, 2001 Oak Ridge Dr., replaced pipe from STA 1+40 to 1+55 (004-084 to 004-080) see Photo 47A & 47B 4,680 gpd
May 22, 2001 Crickett Rd., replaced pipe from STA 0+49 to 0+53 (004-057A to 004-053) see Photo 44A & 44B 7,200 gpd
May 21, 2001 Crickett Rd., replaced pipe from STA 1+82 to 1+86 (004-057A to 004-053) see Photo 45A & 45B SPL
May 15, 2001 Shaws Parking Lot, removed entire 24" pipe (028-038 to 028-039) SPL
May 15, 2001 Shaws Parking Lot, replaced entire 8" pipe (028-039 to 038-039A) SPL
5 May 10, 2001 VFW off N. Quincy, repaired service pipe and wye (045-013 to 045-012) see Photo 46A & 46B 100,000 gpd
o May 5, 2001 57 Wilder St., house service connected directly to drain pipe was removed see Photo 43 - X
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E April 25, 2001 Berglund Ave., replaced pipe from STA 2+10 to 2+13 (004-021 to 004-020) see Photo 37A & 37B SPL
] April 24, 2001 Berglund Ave., replaced pipe from STA 1484 to 1+92 (004-021 to 004-020) see Photo 34A & 34B SPL
g April 23, 2001 Berglund Ave., replaced service wye at STA 2+35 (004-021 to 004-020) see Photo 36A & 36B dripping
o April 20, 2001 Benham St., replaced pipe from STA to ( ) see Photo 38A & 38B m
April 19, 2001 Miller Ave., Replaced pipe from STA to ( ) see Photo 39A & 39B m
April 12, 2001 Berglund Ave., replaced pipe from STA 1+71 to 1+74 (004-021 to 004-020) see Photo 35A & 35B SPL
April 10, 2001 Thompson Ave., replaced pipe from STA 1+03 to 1+07 (004-017 to 004-016) see Photo 41A & 41B SPL
April 9, 2001 Thompson Ave., replaced 6 " pipe from STA 0+38 to 0+44 (004-017 to 004-016) see Photo 42A & 42B SPL
April 2, 2001 Reservoir Road, replaced service at wye at STA 0+74 (002-104 to 002-103) see Photo 40A & 40B 1,440 gpd 113,320 gpd
March 27, 2001 Belmont and Ash St., replaced 8" pipe from STA 0+10 to 0+15 (018-072 to 018-073) see Photo 31A & 31B SPL
March 19, 2001 Coventry Cir., replaced pipe from STA 0+91 to (+97 (004-039A to 004-039) see Photo 34A & 34B SPL
March 16, 2001 Coventry Cir., replaced pipe from STA 1+49 to 1+54 (004-039B to 004-039A) see Photo 32A & 32B SPL
March 1, 2001 Coventry Cir., replaced pipe from STA 0+37 to 0+42 (004-039A to 004-039) see Photo 33A & 33B 14,400 gpd
= February 27, 2001 Coventry Cir., replaced pipe from STA 0+70 to 0+76 (004-039B to 004-039A) see Photo 30A & 30B SPL
ﬁ February 26, 2001 Coventry Cir., replaced service connection at STA (0+12 (004-039B to 004-039A) see Photo 26A & 26B 5,760 gpd
:..f February 20, 2001 Colonel Bell Dr., replaced pipe from STA 2+41 to 2+44 (004-007 to 004-006) see Photo 29A & 29B 2,880 gpd
- February 12, 2001 Coventry Cir., replaced service connection at STA 1+44 (004-039A to 004-039) see Photo 27A & 27B 4,320 gpd
9 February 9, 2001 Coventry Cir., replaced pipe from STA 1479 to 1+82 (004-039A to 004-039)) see Photo 28A & 28B 4,320 gpd
- January 30, 2001 Colonel Bell Dr., replaced service connection at STA 1+16 (004-036 to 004-024) see Photo 22A & 22B 4,320 gpd
January 29, 2001 Colonel Bell Dr., removed service wye at STA 1+04 (004-025 to 004-026) see Photo 21A & 21B SPL
January 31, 2001 Colonel Bell Dr., removed service wye at STA 0+33 (004-008 to 004-007) see Photo 23A & 23B SPL
January 23, 2001 Colonel Bell Dr., replaced pipe from STA 1+34 to 1437 (004-025 to 004-026) see Photo 25A & 258 SPL
January 9, 2001 Colonel Bell Dr., replaced pipe from STA 0+62 to 0+64 (004-004 to 004-003) see Photo 24A & 24B 2,160 gpd 38,160 gpd
Nov. 30, 2000 West Haven Dr., replaced service connection at STA 0+44 (001-029 to 001-028) see Photo 12A & 12B 720 gpd
Nov. 28, 2000 West Haven Dr., replaced 7' of 8 "pipe, STA 1+85 to 1+92 (001-029 to 001-028) see Photo 20A & 20B 47 gpd *
§ Nov. 16, 2000 Elliot St., replaced 8' of broken pipe at house #184 (042-121 to 042-122) see Photo15A & 15B 2,880 gpd
o Nov. 14, 2000 Darren Dr., replaced pipe at leaking joint at STA 0+52 (001-028 to 001-026) see Photo 19A & 19B SPL
.;.‘: October 26, 2000 Darren Dr., replaced pipe at leaking joint at STA 0+89 (001-028 to 001-026) see Photo 17A & 17B SPL
g October 23, 2000 Darren Dr., replaced 3 ' of cracked pipe STA 1+65 (001-028 to 001-026) see Photo 18A & 18B SPL
p= October 17, 2000 Darren Dr., replaced 2' of broken pipe at STA 0+08 (001-028 to 001-026) see Photo 16A & 16B SPL
= October 5, 2000 Perkins Ave., replaced wye at STA 2+96 (063-009B to 063-005) see Photo 13A & 13B SPL.
October 3, 2000 Perkins Ave., plugged service wye at STA 3+30 ( 063-009B to 063-005) see Photo 14A & 14B SPL
Sept. 15, 2000 Fitzpatrick Circle replaced 7' of 8" VCP SPL 3,647 gpd
August 21, 2000 Vine St., replaced broken pipe and service STA 0+99 to 1+01 (037-093 TO 037-092) see Photo 8A & 8B SPL
August 17, 2000 12 Orchard Ave., removed service connection at STA 0+79 (037-128 to 037-127) see Photo 9A & 9B 180 gpd
August 18, 2000 14 Orchard Ave., replaced service connection at STA 2+28 (037-128 to 037-127) see Photo 10A & 10B SPL
§ July 29, 2000 Van CIiff Ave., replaced service at STA 0+31 (032-059 to 032-052) SPL
= July 27, 2000 Paulin Ave., replaced service at STA 0493 (065-070 to 065-069) see Photo 11A & 11B 720 gpd
5 July 26, 2000 Burril St., replaced service & broken pipe from STA 2+18 to STA 2+19 (048-051 to 048-050) 2,160 gpd
o July 19, 2000 Roan Crt., replaced service connections at STA 0427 & (H29 (019-041 to 019-040) see Photo la & 1b SPL
5 July 19, 2000 Roan Crt., replaced service connection at STA 0+61 (019-041 to 019-040) see Photo 2a & 2b SPL
? July 18, 2000 Albany St., replaced leaking joints at STA 2-+85 (001-019 to 001-018) see Photo 3a & 3b 2,880 gpd
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= July 13, 2000 Stubb Rd., replaced service connection at STA 0+39 (009-026 to 009-024) see Photo 5a & 5b 360 gpd
July 13, 2000 Stubb Rd., replaced service connection at STA 1+03 (009-026 to 009-024) see Photo 6a & 6b 360 gpd
July 12, 2000 Stubb Rd., replaced broken pipe from STA 0+18 to 0420 (009-026 to 009-024) see Photo 7a & 7b 2,880 gpd
July 11, 2000 Windsor Cir., Replaced a service tap at STA 0+05 (031-092 to 031-091) see Photo 4A & 4B 28,800 gpd 38,340 gpd
5 May 2000 Winnifred Road, service replacement at STA 1+32 (015-025 to 015-024) 360 gpd
- E § May 2000 Fitzpatrick Avenue, replaced 300' of 8-in VC pipe that was defective (005-145A to MH 005-143) 2,010 gpd *
~ 5 « April 13,2000 Main Interceptor infiltration leak at Meadow Lane bridge crossing 45,000 gpd
k¢ Embassy Nursing Home had direct sewer connection to surface water 47,370 gpd X
g
a8
S8
- 0 gpd
5 December 1999 Howard Street Sewer Replacement, 4,460 ft 29,882 gpd *
a8 ? Snell Place Sewer Replacement of 15 ft 101 gpd *
¥+ 32
- 29,983 gpd
& July 1999 Country Club Lane Sewer Replacement of 400 ft 2,680 gpd *
° % § July 1999 Country Club Place Sewer Replacement of 400 ft 2,680 gpd *
bl —
5 5,360 gpd
5 April 5, 1999 Belair St. MH 004-016 1o 004-015 replaced 10' of 10" pipe between STA 1+83 & 1+89 67 gpd *
258
o 5 -
67 gpd
= March 29, 1999 Belair St. MH 004-016 to 004-015 replaced 6' of 10"pipe & 1 service between STA 1+37 & 1+41 40 gpd *
- é § March 22, 1999 Belair St. MH 017-010B to 017-010A replace 6' of 10" pipe starting @ STA 0+28 40 gpd *
™3 -
» 80 gpd
X September 1998 Warren & Keith, 60 ft west (Holmgren project) 402 gpd *
= £ ® September 1998 Warren & W. Chestnut, 74 ft west (Holmgren project) 496 gpd *
* g 2 September 1998 Warren & Calmar, 74 ft east (Holmgren project) 496 gpd *
September 1998 Warren & Market to Copeland, 1,135 ft (Holmgren project) 7,605 gpd * 8,999 ppd
? § 1998 Ellsworth (cured in place lining) 522 linear feet (017-125to 017-118) 3,497 gpd *
;‘, i January 1998 Disconnected CB connection to sewer at Stonehill College (at Duffy Academic Center) 41,200 gpd *
R
o+ 3
- 44,697 gpd
k= December 1997 Warren & Clifton, north to Nilsson, 3,000 ft 20,100 gpd *
258
. 5 .
20,100 gpd
5 August 1, 1997 137 Perkins Ave, broken sewer leaking into a broken drain below X
°TES 4 Sewer overflow disconnected at siphon on Bartlett St. X
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- ? Sewer overflow disconnected on the East Side Interceptor X
August 1, 1997 Matfield Woods Estates, possible infiltration from a force main crossing of a brook 0 gpd X
2 5 April 1997 Sawtell Ave. Sewer Replacement of 300 ft with 8" PVC (between Glendale St. and Alden St.) 2,010 gpd *
; E § March 1997 Wilmington St. Sewer Replacement of 100 ft with 15" PVC 670 gpd *
= C’? - January 27, 1997 150 Lisa Drive Replaced 8 ft of sewer with 8" PVC 54 gpd *
~ Market Street Sewer Replacement 2,734 gpd
5 October 1996 Oak Green Apartments off Reservoir Street, disconnected a sewer MH from draining a surface water 900,000 gpd
RR- October 1996 Biscayne Street .
i c% 2 Disconnected this abandoned private street from the city
sewer because of several defects and constant 1. 570,000 gpd 1,470,000 gpd
= August 1996 Howard Street Bridge Reconstruction, replaced 150 fl under bridge with 12" DI 1,005 gpd *
E E § August 1996 Terminal Place on Evans St., replaced 300 ft of sewer with 8"PVC 2,010 gpd *
g
- 3,015 gpd
= May 1996 - Replaced 50 ft from Warren Ave. going west with 8" PVC 335gpd *
-1~ § May 1996 - Replaced 250 ft from intersection of Copeland with 12" DI 1,675 gpd *
L 5 - May 1996 - Replaced 240 ft from Warren Ave. going east with 24" PVC 1,608 gpd *
3,618 gpd
= March 22, 1996 Augusta Ave. replaced 6 il with 8" PVC 40 gpd *
ke E ‘5 February 29, 1996 Ash St. and Pleasant St. replaced 25 ft with 8" PVC 168 gpd *
-]
el 208 gpd
= Dec. 27, 1995 68 Belair St. replaced 18 fl with 10" PVC 121 gpd *
= 5 8
¥i3
ol 121 gpd
Jan.-May 1995 Howard Street Interceptor Project
- Replaced 838 ft on Intervale St. with 21" PVC 5,615 gpd *
- Replaced 244 ft on Dyer St. with 21" PVC 1,635 gpd *
- Replaced 1,511 ft on Winter St., Douglas St., and
Oscar Ave. with 18" PVC 10,124 gpd *
May 6, 1995 Rainville St. replaced 6 ft with 15" PVC 40 gpd *
April 1995 Sump pump removed at 55 Albert St. 8,640 gpd **
April 1995 Sump pump removed at 115/117 Ames St. 8,640 gpd **
April 1995 Sump pump removed at 234 Ames St. 8,640 gpd **
April 1995 Sump pump removed at 266 Ames St. 8,640 gpd **
April 1995 Sump pump removed at 60 Arthur St. 8,640 gpd **
April 1995 Sump pump removed at 122 Arthur St. 8,640 gpd **
April 1995 Sump pump removed at 21 Baltic Ave. 8,640 gpd **
April 1995 Sump pump removed at 70 Baltic Ave. 8,640 gpd **
April 1995 Sump pump removed at 185 Baltic Ave. 8,640 gpd **
April 1995 Sump pump removed at 155 Alden St. 8,640 gpd **
April 1995 Sump pump removed at 116 Ames St. 8,640 gpd **
April 1995 Sump pump removed at 260 Ames St. 8,640 gpd **
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April 1995 Sump pump removed at 292 Ames St. 8,640 gpd **
April 1995 Sump pump removed at 105 Arthur St. 8,640 gpd **
April 1995 Sump pump removed at 136 Arthur St. 8,640 gpd **
April 1995 Sump pump removed at 40 Baltic Ave. 8,640 gpd **
April 1995 Sump pump removed at 77 Baltic Ave. 8,640 gpd **
April 1995 Sump pump removed at 38 Banks St. 8,640 gpd **
April 1995 Sump pump removed at 65 Lawton Ave. 8,640 gpd **
April 1995 Sump pump removed at 35 Louis St. 8,640 gpd **
April 1995 Sump pump removed at 22 Merton St. 8,640 gpd **
April 1995 Sump pump removed at 58 Merton St. 8,640 gpd **
April 1995 Sump pump removed at 96 Merton St. 8,640 gpd **
April 1995 Sump pump removed at 116 North Ave. 8,640 gpd **
April 1995 Sump pump removed at 154 North Ave. 8,640 gpd **
April 1995 Sump pump removed at 37 Saint Casimir St. 8,640 gpd **
Anril 1995 Sumn numbo removed at 30 Louis St. 8.640 end **
April 1995 Sump pump removed at 29 Merton St. 8,640 gpd **
April 1995 Sump pump removed at 68 Merton St. 8,640 gpd **
April 1995 Sump pump removed at 112 North Ave. 8,640 gpd **
April 1995 Sump pump removed at 122 North Ave. 8,640 gpd **
April 1995 Sump pump removed at 165 Ridge St. 8,640 gpd **
April 1995 Sump pump removed at 24 Vermont Ave. 8,640 gpd **
April 1995 Sump pump removed at 64 Banks St. 8,640 gpd **
April 1995 Sump pump removed at 11 Bellevue Ave. 8,640 gpd **
April 1995 Sump pump removed at 124 Bellevue Ave. 8,640 gpd **
April 1995 Sump pump removed at 43 Claremont St. 8,640 gpd **
April 1995 Sump pump removed at 107 Hovendon Ave. 8,640 gpd **
April 1995 Sump pump removed at 115 Hovendon Ave. 8,640 gpd **
April 1995 Sump pump removed at |64 Hovendon Ave. 8,640 gpd **
April 1995 Sump pump removed at 247 Howard St. 8,640 gpd **
April 1995 Sump pump removed at 10 Intervale St. 8,640 gpd **
April 1995 Sump pump removed at 19 Westford St. 8,640 gpd **
April 1995 Sump pump removed at 91 Banks St. 8,640 gpd **
April 1995 Sump pump removed at | 17 Bellevue Ave. 8,640 gpd **
April 1995 Sump pump removed at 59 Bonney St. 8,640 gpd **
April 1995 Sump pump removed at 25 Granite St. 8,640 gpd **
April 1995 Sump pump removed at | 14 Hovendon Ave. 8,640 gpd **
April 1995 Sump pump removed at 121 Hovendon Ave. 8,640 gpd **
April 1995 Sump pump removed at 243 Howard St. 8,640 gpd **
April 1995 Sump pump removed at 267 Howard St. 8,640 gpd **
April 1995 Sump pump removed at 15 Intervale St. 8,640 gpd **
April 11, 1995 240 Colonel Bell Drive replaced 6 ft with 8" PVC 40 gpd *
January 1, 1995 Sheridan St. replaced 10 ft with 10" PVC 67 gpd *
September 7, 1994 Braemoor Rd. replaced 8 ft with 8" PVC S4gpd *
August 24, 1994 39 Southworth St. replaced 10 ft with 8" PVC 67 gpd *

August 1994 Fisk St. Sewer Replacement of 50 ft with 8" PVC 335gpd *
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June 6, 1994 Market St. replaced 200 ft with 10" PVC 1,340 gpd *
June 1994 I/ Rehabilitation Conducted by Atlantic Development Corporation
- Disconnected driveway drain from sewer at 28 Amark St. 4,320 gpd ***
- Disconnected driveway drain from sewer at 306 Field St. 4,320 gpd ***
Dec. 15, 1993 16 Hill St. replaced 8 ft with 8 PVC 54 gpd *
April 13, 1990 249 Boylston St. replaced 8 ft with 8" PVC 0gpd *
May 1, 1990 Pleasant St. at Belair St. replaced 18 i with 10" PVC 121 gpd * 477,412 gpd
* 11 estimate based on average I/l rate of 6.7 gpd/ft. Estimated Total Infiltration Removed: 4,042,725 gpd
** I/l estimate based on pump rate of 6 gpm. Estimated Total Inflow Removed: 4,427,788 gpd
*** /1 estimate based on pump rate of 3 gpm. Estimated Total I/l Removed: 8,470,513 gpd

SPL: signs of previous leakage



Photo 238A - Earle St 0+02 Photo 238B - Earle St 0+02




Photo 240A - Augusta St Sta 2+69 Photo 240B - Augusta St Sta 2+69

Photo 241A - Augusta St Sta 1+94 Photo 241B - Augusta St Sta 1+94

Photo 242A - Trafalgar St Sta 2+14




Photo 243A - Trafalgar St Sta 2+21 Photo 243B - Trafalgar St Sta 2+21

Photo 244A - Trafalgar St Sta 1+80 Photo 244B - Trafalgar St Sta 1+80




